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1.0 Overview 
 
The PARS II application will collect two major types of data from DOE Field Site and DOE Headquarters 
locations. The two types of data are called: (1) Oversight and Assessment Data and (2) Contractor Project 
Performance Data and are designed to provide information to support for the concepts and data elements 
represented by the DOE EVMS Gold Card1. A reproduction the relevant section of the Gold Card appears to 
the right.  
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Oversight and Assessment Data (OA), such as monthly assessments, contingency, profit/fees, other direct 
costs, performance baseline, milestone completion dates, contractor certification status, total project cost and 
other data elements will be collected from Federal Project Directors, Program Office Analysts and OECM 
Analysts using the PARS II Oversight and Assessment module. This type of data is often referred to as 
summary level data and is related to the items shown in the red-shaded portion the DOE EVMS Gold Card.  
 
Contractor Project Performance Data (CPP), such as the management reserve, performance measurement 
baseline, contractor’s earned value data, schedule data, variance analysis reports and risk logs will be collected 
from the site contractor’s earned value management system using the PARS II Contractor Project Performance 
“project upload file function”. The contractor will use this functionality, on a monthly basis, to send (i.e., 
upload) files containing earned value data, schedule data, management reserve, variance reports and risk to the 
PARS II server at Headquarters  These types of data elements are related to the blue-shaded portion the DOE 
EVMS Gold Card.  
 
PARS II will store both types of data in the database and will integrate them, for reporting purposes, using the 
Project ID as the common data element.  
 
Please note that the names used to describe of database tables and data elements in this document are based on terms commonly used by Department of Energy federal and contractor personnel, and are 
based on the language found in relevant publications such as DOE Orders, Guides, Manuals and PARS 1 documentation.  PARS II will be implemented using the Dekker PMIS COTS product, which 
uses its own internal database table and data element naming conventions.  Therefore, when implemented, PARS II may not use many of the table names and data element names described below.  
However, Dekker software will be modified to provide PARS II users with a “data aliasing” feature that translates Dekker terminology into DOE terminology.  
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1  DOE Guide 413.3-10, Appendix B-1, May 6, 2008 



2.0 PARS II Data Hierarchy 
  
PARS II will store each project within a hierarchy of data elements that identify the federal department, office and subordinate offices with responsibility for managing each related project.  A copy of 
the federal agency’s organization chart (January 2009) appears below, whose purpose is to show the hierarchical structure of the agency, the name of the agency (e.g., Department of Energy -DOE), the 
names of Program Offices (e.g., Science, Fossil Energy, etc) and the names of subordinate offices (e.g., Science / High Energy Physics).   
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The responsibility for managing projects within the Department of Energy falls under organizational entities called “Programs”. In some cases, responsibility for managing projects is delegated to 
“Program Office” organizations within Programs.  Additionally, there is a need to aggregate projects by their assigned Capital Asset Program Name. The PARS II database must be designed to support 
this organizational structure so that projects can be grouped and reported-on by the owning Federal Agency, Program, Program Office and Capital Asset Program. The diagram below illustrates the 
hierarchical structure and data elements to be used within this organizational hierarchy.  Each box in the hierarchy provides the following information about a data element:  
 
• The level of the data element within the hierarchy (e.g., Level 0 = Federal Agency, Level 1 = Program, Level 2 = Program Office, Level 3 = Capital Asset Program, and Level 4 = PARS Project 

ID);  
• The name of the data element (e.g., [Federal Agency Acronym]);   
• An example of data to be used with the data element, such as “DOE” for Federal Agency Acronym. 
 
The diagram below shows the hierarchical structure and the specific data elements to be used within the hierarchy.  
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3.0 Database Tables 
 
The database for PARS II is being designed to store, for each project, oversight and assessment data and contractor project performance data. The database will contain many tables that can be 
categorized as either Reference Tables or Data Tables. The information stored in Reference Tables is static in nature (e.g., not updated very often) and contains data such as User, Sites, Program Office 
Codes, Group Access Rights, etc.  Data elements in these Reference Tables will be used by PARS II for look-up or data validation purposes (e.g., using drop-down boxes). Information stored in Data 
Tables is dynamic in nature (e.g., is updated daily, weekly) and contains items such as the Projects Table, Narratives Table, Earned Value Table, Budget Profile Table, etc. 
 
The sections below describe the information contained in the Reference Tables, the Data Tables and the entire list of data elements for PARS II. Please note that other tables and data elements may be 
added to this document as a result of information obtained from Discovery Sessions and feedback from stakeholders. 
 

3.1 Database Reference Tables 
The following list of Reference Tables to be included in the PARS II database.   
 
0. Reference Table Name Description of Reference Table 

1. Calendar Table An electronic calendar within PARS II to be used for calculating schedules, displaying months, days, years, selecting date range values on screens, etc. 

2. Capital Asset Program Table (Level 3) The list of valid Capital Asset Program names. 

3. Color Status Indicators Table A list of status indicators, to be used on screens and reports, indicating the health of the project.  Color indicators are: Red, Yellow and Green and are also associated with 
control limit data elements.  

4. Contacts Access Rights Table A table that lists the “access rights” available to groups of users (see Contacts Groups) who will use PARS II. Dekker COTS software extends access rights to the project 
level.  

5. Contacts Groups Table The list of user groups, such as OECM Analyst, Federal Program Manager (FPM), Federal Project Director (FPD), Contractor Project Control, Contractor Project Manager, 
Program Office Project Manager and other groups. 

6. Contacts Table The list of all users who may access PARS and contains information such as: user name, user title, user group, user address, user work phone number, user email 
address, etc. 

7. Contractor EVMS Certification Status 
Codes Table 

The list EV certification status codes that apply to the contractor, such as: Certified, Reviewed, Not Reviewed  

8. Contractor Names Table The list of prime contractor names. 

9. Critical Decision Structure Table A table that defines the structure of the standard Critical Decision Milestone Table, such as CD-0, CD-1, CD-2, CD-3, CD-4, Close-out. 

10. Federal Agency Table  [ Level 0 ] A list of official US Federal Agency acronyms, such as DOE. 

11. FPD Certification Level Codes Table The list of certification level codes that pertain to the FPD, such as: Level 4,  Level 3, Level 2, Level 1, Level 0 

12. FPD Certification Status Codes Table The list of certification status codes that apply to the FPD, such as: Certified, Not Certified, Under Review 
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0. Reference Table Name Description of Reference Table 

13. FPM Certification Level Codes  A table that defines the level codes to be used to identify the various certification levels for the Federal Program Manager (FPM).  

14. Program Table (Level 1) The names and acronyms of all DOE Program Offices and Staff Offices, such as: SC, EM, NNSA, NE, MA, OCIO  

15. Program Offices Table (Level 2) The names and acronyms of all DOE Sub Program Offices, such as Advanced Scientific Computing Research 
Biological & Environmental Research, Basic Energy Sciences, Fusion Energy Sciences and Staff Offices 

16. Project Activity Status Codes Table The list of codes that identify the current “activity status” of a project, such as: Active, Completed CD4, Financial Closeout, On-Hold. 

17. Project Type 1 Table The list of project types, such as: System, Facility Construction, Infrastructure Improvements, Restoration, Disposition, etc. 

18. Project Type 2 Table The companion list of Project Types, to be associated with Project Type 1 codes, such as: Nuclear. Non-Nuclear 

19. Sites Table The list of valid Site Codes and Site Descriptions where the project is located. 
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3.2 Database “Data” Tables 
The information below lists and describes each table name. 
 
0. Data Table Name Description of Table 

1. Attachments Data The project documents to be “attached” by the operator during a data entry session, and include electronic files such as: assessments, safety documents, project approval 
documents, project plans, project design documents, etc.  

2. Audit Log File Data Log files, available to the PARS System Administrator, that show history transactions associated with data entry and internal workings of the system.  With regard to all 
PARS data entry functions, log files must show who-changed-what-and-when.  There will be several different types of audit log files. 

3. Budget Data   A table containing, for each fiscal year, the funding request and sources of funding to be used by the project.  Data elements may include the project’s Performance 
Baseline and funding sources from the DOE Integrated Priority List, OMB and Congress.  The makeup of the Budget Profile table for PARS II is currently being discussed 
at OECM.  

4. Contractor EVMS Certification Status 
Log 

A history table that contains a transaction for each event related to the certification status of the contractor; including the contractor’s name, certification status code (e.g. 
not certified, certified, reviewed, surveilled) and the data of each certification event. 

5. COR (Contractor Officer 
Representative) Certification Status 
Log 

A history table that contains a transaction for each event related to the certification status of the COR; including the COR’s name, certification status code (Yes or No), and 
the date of each certification event. 

6. Critical Decisions Data A table that contains data elements for the critical decision milestones associated with each project and includes the following data elements: Milestone ID, Milestone 
Name, Milestone Narrative, Milestone Planned Date, Milestone Actual Date (and possibly Milestone Tailoring data elements). 

7. FPD Certification Level Status Log A history table that contains a transaction for each event related to the EVMS certification status of the FPD; including the FPD’s name, certification level (e.g. Level 0, 1, 2, 
3, 4) and the data of each certification event. 

8. FPM Certification Level Status Log A history table that contains a transaction for each event related to the EVMS certification status of the FPM, including the FPM’s name, certification level (e.g. Level 0, 1, 
2, 3, 4) and the data of each certification event. 

9. Key Performance Parameters Data A table that contains a list of all the KPPs for the project, including the KPP ID, KPP Description and KPP Narrative 

10. Performance Baseline (PB) History 
Data 

A history file of performance baseline entries made to the Performance Baseline Table, containing the original baseline and subsequent baseline changes  Data elements 
include the Baseline Version Number, Baseline Change Title, Baseline Change Date, Approval Authority, Narrative, etc. The table also includes a snapshot of selected 
data elements that were a part of the PB such as TPC, Estimated Completion Date, KPPs, Contingency, Profit/Fee. 

11. Performance Measurement Baseline 
(PMB) Change Data 

A history file of entries made to the contractor’s Performance Measurement Baseline, containing the Baseline Change Version Number, Baseline Change Title, Baseline 
Change Date, Approval Authority, Narrative, etc. The table also includes a snapshot of selected data elements that are a part of the PMB, such as BAC and BCWS profile. 

12. Projects Data The master table containing all projects in the PARS II database.  Each project record in the database will have data elements such as: PARS Project I, DOE Project 
Name, Project Description, Project Acronym, Site Code, Managing Office Code,  Project Status and will be linked to many other tables in the database. 

13. Project Contacts Table A table that contains the names and other information of people assigned to the project.  
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3.3 Database Data Elements 
The table in this section identifies the data elements that are proposed for use by the PARS II Oversight and Assessment and Contractor Project Performance modules.  
 
For familiarity, the table makes use of the format used by the “PARS Data Input Requirements Document” (published by Project Performance Corporation, March 25, 2006).  The table shows how and 
data elements will be entered during the life cycle of the project. Cells in the table are color coded to identify the conditions for update, such as “required monthly, required annually, required at special 
event. The column headings and rows listed in the Proposed Data Elements for PARS II Table are arranged in the following manner: 
 

• Column 01 – Row: contains the sequential number of row of the table 
• Column 02 – Data Element Name: contains the name of the data element, along with examples of data to be used (for some data elements). 
• Column 03 – Req Y/N: indicates if the data element is required during data entry (valid responses are Y and N). 
• Column 04 – Data Dictionary Description: contains the commonly used definition for the data element. 
• Column 05 – Data Type: describes the data elements type, such as alphanumeric, numeric, date. 
• Column 06 – Data Length: defines the data element‘s field length, in characters. 
• Column 07 – List of Values: shows the list of data items (e.g., data values) that belong to the data element. 
• Column 08 – Responsible: contains the name of the group responsible for entering values into this data element.  Group codes names are: PO (Program Office), FPD (Federal Project. 

Director), OECM (OECM Analyst), CONTR (Contractor). 
• Column 09 – Function: contains a name that aggregates similar data elements, used in security access rights. 
• Column 10 – Ref: contains the name of the system or document from which the data element was sourced. Reference codes are: ART (from the ART database), PDIR (PARS Data Input 

Requirements document), NEW (from discussions with Dekker, John Makepeace, others), PMET (Performance Metrics defined by OECM in March 2007. 
• Column 11 – Comments: contains a brief comment that can be used for multiple purposes. 
• Column 12 – contains instructions on how the data should be entered as the project is approved at CD-0. 
• Column 13 – contains instructions on how the data should be entered as the project moves from CD-0 to approval at CD-1. 
• Column 14 – contains instructions on how the data should be entered as the project moves from CD-1 to approval at CD-2. 
• Column 15 – contains instructions on how the data should be entered as the project moves from CD-2 to approval at CD-3A. 
• Column 16 – contains instructions on how the data should be entered as the project moves from CD-3A to approval at CD-3. 
• Column 17 – contains instructions on how the data should be entered as the project moves from CD-3 to approval at CD-4. 
• Column 18 – contains instructions on how the data should be entered as the project moves from CD-4 to approval at Close-out. 
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Table Sort Features: The Proposed Data Elements for PARS Table can be sorted by up to three columns simultaneously.  The default sort sequence for the table is to sort it by the column titled 
“Row” (in ascending order).  Examples of other useful sort sequences appear below. 
 

• Sort by Data Entry User - to sort the table by user role, to see which data elements must be entered by each user group (while maintaining the original CD0 to CD-4 workflow order) use the 
Microsoft Word Table “Sort” function and enter the following items in the Sort Sequence dialogue box:  (1) Sort by the column titled” Responsible, then (2) sort by the column titled: Row.  

• Sort by Data Group – to sort the table by Data Group, such as Project Identity, Project Scope, Project Cost, etc. (while maintaining the original CD0 to CD-4 workflow order) use the 
Microsoft Word Table “Sort” function and enter the following items in the Sort Sequence dialogue box:  (1) Sort by the column titled: Data Group, then (2) sort by the column titled: Row. 

• Sort by Table Name – to sort the table by Table Name, such as Project, Narratives, FPD Certification, etc. (while maintaining the original CD0 to CD-4 workflow order) use the Microsoft 
Word Table “Sort” function and enter the following items in the Sort Sequence dialogue box:  (1) Sort by the column titled: Table Name, then (2) sort by the column titled: Row. 

 
Legend for Table Proposed Data Elements for PARS II: Use the legend (below) to interpret the symbols in color-coded cells found in the Proposed Data Elements table.  
 
Legend for Table: Proposed Data Elements for PARS II 

 Legend for Understanding How Data Elements Should Be Processed 

AN As Needed – Update this data element at any time in the project life cycle as needed 

DU Dual Use Data Element – this item is a dual use data element and may be found in the OA & CPP screens, functions and reports. This situation will occur when a project from a site does not use the CPP 
module and, therefore, all data for the project must be collected via the OA module. 

IR@CD Input required at CD Approval – An Input is required when the Critical Decision has been approved. 

PB Data elements flagged with the PB superscript will be included in the Performance Baseline (PB). 

PMB Data elements flagged with the PMB superscript will be included in the Performance Measurement Baseline (PMB). 

RA Required Annually - An update to this data element is required at the end of each fiscal year 

RM Required Monthly - A monthly update is required (during the 3rd, 4th week of the following month) 

UR@CD Update Required at CD Approval – An update is required when the Critical Decision has been approved. 

UR@SE Required at Special Event - An update to this data element is required when the Special Event indicated occurs 

WCO When Change Occurs – An update to this data element is required when a change occurs to a related data item, such as activity status. 
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3.4 Proposed Data Elements Table 
 
Row Data Element 

Name 
Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

001 

 
Federal 
Agency 
Acronym 
 
[ Level 0 of 
Hierarchy ] 
 

Y 
The official acronym for the federal agency 
that uses this system and has responsibility for 
the information in this system. 

A/N 10 

Examples below: 
 
DOE 
HHS 
CIA 
NSA 
Etc. 

OECM Project 
Identity New “DOE “is the default agency 

acronym for PARS II. IR@CD       

002 

Program 
 
[ Level 1 of 
Hierarchy ] 

Y 

The official code (acronym) that identifies the 
DOE Program that is responsible for providing 
oversight for the project. 
 

A/N 12 

Examples below: 
 
BPA 
EERE 
EM 
FE 
LM 
NA 
NE 
OE 
RW 
SC 
SEPA 
SWPA 
WAPA 
 

OECM Project 
Identity New 

PARS 1 also refers to this data 
element as the “Managing 
Program Office”. 

IR@CD       

003 

Program 
Office 
 
[Level 2 of 
Hierarchy] 

Y 

The name of the DOE Program Office.  
Program Offices are a part of the DOE 
organizational structure and are positioned 
below the DOE Program. The Program Office 
can also have responsibility for managing a 
project  

A/N 80 

Examples below: 
 
Office of the Solar Energy 
Technology Program 
 
Office of Wind and Hydropower 
Technology Program 
 
Office of the Geothermal 
Technology Program 
 
Office of the Biomass Program 

OECM Project 
Identity New 

On 2/20/09, Science 
recommended that the FPD be 
responsible for populating this 
data element. 

IR@CD       

004 

 
Capital Asset 
Program Name 
 
[Level 3 of 
Hierarchy] 
 

Y 

The name of the Capital Asset Program for 
this project.   
 
If the value of the Capital Asset data element 
is not known at the time of project initiation, 
then the value of the DOE Project Number 
must be placed in this field. 

A/N 80 Need examples from OECM. OECM Project 
Identity New 

On March 5, 2009, the OECM 
Working Group proposed that 
this new data element become 
the “parent” or umbrella data 
element for child projects.  

IR@CD       

005 

 
Capital Asset 
Program 
Description 

N 

A brief description e of the Capital Asset 
Program related to this project. 
 
If the value of this data element is not known 

A/N 80 
Need examples from OECM. 
 
This data element can be blank 

OECM Project 
Identity New 

On March 5, 2009, the OECM 
Working Group proposed that 
this new data element become 
the “parent” or umbrella data 

IR@CD       
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

 
[Level 3 of 
Hierarchy] 
 

at the time of project initiation, then this field 
can be left blank. 

element for child projects.  

006 

PARS Project 
ID 
 
[Level 4 of 
Hierarchy] 

Y 

The PARS Project ID is the official Project 
Identification Code for all projects contained in 
the PARS II database. 
 
The value of the PARS Project ID is be 
assigned automatically by PARS II when the 
project is created. Examples of PARS Project 
ID values are PARS-000001 and PARS-
999999. 
 
The PARS II Project ID will be visible on all 
relevant screens and reports.   
 
To maintain compatibility with the Project ID 
used by Program Offices, OECM, PARS 1 and 
ART, PARS II will also display the DOE 
Project Number data element on many 
screens and reports. 

A/N 30 
PARS-000001 
 
PARS-999999 

OECM Project 
Identity New 

On 1/28/09 OECM agreed that 
the value of the Project ID can be 
changed at any point in the 
project’s life cycle, but only done 
by OECM.   
 
On 1/28/09 OECM agreed that 
OECM will be responsible for 
entering the Project ID values 
into PARS II. 
 
On 1/28/09, the request to have 
the ability to enter a preliminary 
value for the Project ID, before 
CD-0, was “tabled” by OECM.  
 
After 1/28/09, OECM plans to 
meet with the CFO to see if the 
CFO will take responsibility for 
assigning new Project ID values 
to new projects, rather than have 
the PO Budget Office perform 
this function. 
 
On 2/19/09, OECM developed 
new recommendations for 
implementing PARS Project ID: 
 
1. PARS Project ID will be 
assigned by OECM at CD-0 
 
2. PARS Project ID will not 
change throughout  
its life cycle 
 
3. PARS Project ID is not 
dependent of any other IDs 
including budget/funding IDs 
 
On 2/20/09, Science 
recommended that “The FPD or 
PO should populate this data 
element since it’s very possible 
that OECM will not be aware of 
projects obtaining CD-0, 
especially if the project TPC is 
less than $100M.” 
 
On March 5, 2009 the IPT 

IR@CD AN AN     
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

determined that the current 
“Project ID” data element should 
be renamed to “PARS Project 
ID”. 
 
On March 5, 2009 the IPT 
determined that a new format 
should be used for the PARS 
Project ID and will utilize the 
following template:   
 
1) 1) The first 5 character 

positions will contain the 
letters “PARS-“. 

2) The remaining six character 
positions will be numeric 
(e.g. 999999) and will be 
automatically incremented 
by PARS II when each new 
project is created. 

 
On March 5, 2009 the IPT 
determined that it would “table” 
the following rules for a  future 
meeting: 
 
a. PARS Project ID can be 
associated with one or more 
other IDs including 
budget/funding IDs 
 
b. Non-PARS Project IDs can be 
associated with one or more 
PARS Project IDs 
 

007 

 
DOE Project 
Number 
 
(aka DOE 
Project ID)

 
 

[Level 4 of 
Hierarchy] 

Y 

 
The DOE Project Number, also known as the 
DOE Project ID, is the official DOE Project 
Identification Code (e.g., 97-D-102) for 
construction and engineering design projects 
as reported in the OMB A-11 Exhibit 300 or 
the program budget submission. 
 
PARS II should display the DOE Project 
Number along-side the PARS Project ID on 
relevant screens and reports. 

A/N 50 

Examples Below 
 
 ESN001 
 SC-25-09-01 
 NGNP 
 06-SC-01 
 05-D-401 
 U233-ORNL-3019 
 XX-NE-XXX-1 
 98-D-126 
 ORP-0060:01-D-16C:FY2006

 
 

OECM Project 
Identity ART 

On March 27, 2009 the PARS 
Project Team recommended to 
OECM (JM) that the DOE Project 
ID be included in the list of 
Proposed Data Elements … to 
maintain compatibility with PARS 
1 and ART during the migration 
of data from these systems. 
 
On March 31, 2009 Norm Ayers 
changed the name of this data 
element from DOE Project ID to 
DOE Project Number to eliminate 
possible confusion about having 
two related database elements 
named “ID”. 
 
On April 16, 2009 the OECM 

IR@CD AN AN     
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

Working group agreed to expand 
the size of this data element from 
30 to 50 characters in length. 

007a 

 
PED Project ID 
 
[Level 4 of 
Hierarchy] 

Y 

The project identification number for a 
separate project engineering and design 
(PED) project.  Deign funds are established for 
use on preliminary design, which are operating 
expense funds. 

A/N 50 

Examples Below 
 
ID-0014B 
08-SC-10 
07-SC-06 
07-SC-04-04 
07-SC-04-03 
07-SC-04-01 
06-SC-02 
06-D-160-4 
06-D-140-05 
06-D-140-03 
05-D-170-01 
05-D-160-04 
05-D-140-04 
05-D-140-03 
04-SC-001-04 
04-D-414-01 
04-D-203-02 

OECM Project 
Identity ART 

On May 11, 2009 EES added this 
data element for compatibility 
with the ART application.  This 
new data element may not be 
used in PARS II, based on 
OECM approval.  

IR@CD AN AN     

008 Project Name Y 
The official name of the project as approved 
by the Acquisition Executive. (e.g., National 
Ignition Facility). 

A/N 80 

NNSA Enterprise Secure 
Network 
 
Accelerator Project for Upgrade 
of the LHC 
 
Accelerator Project for Upgrade 
of the LHC 
 
Next Generation Nuclear Plant 
(NGNP) 
 
GeV CEBAF Upgrade 
 
12-64 Production Bays Upgrade
 
233U Disposition, Medical 
Isotope Production 

OECM Project 
Identity ART 

On 2/20/09, Science 
recommended that the FPD be 
responsible for populating this 
data element. 

IR@CD AN AN     

009 Project 
Acronym N The acronym or abbreviated name of the 

project (e.g., NIF). A/N 15 Can be blank OECM Project 
Identity PDIR

On 2/20/09, Science stated that 
many projects do not have 
acronyms, and therefore, it 
should be acceptable to leave 
this data element blank. 
 
On 2/20/09, Science 
recommended that the FPD be 
responsible for populating this 
data element. 

IR@CD AN AN     

010 Project 
Description Y A brief description of the project’s scope, 

schedule and budget. A/N 1000 N/A OECM Project 
Identity PDIR On 2/20/09, Science 

recommended deleting this data IR@CD AN AN     
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

element because cost schedule 
and KPPs are provided in other 
data elements. 
 
On 2/20/09, Science 
recommended that the FPD be 
responsible for populating this 
data element. 

011 Project Type 1 Y 

The Project Type Code categorizes a project 
by   major function, such as construction, 
remediation, disposition, major item of 
equipment, information technology, etc. 

A/N 25 

 
Approved Project Types: 
 
1. Facility Construction 
 
2. Infrastructure Improvements 
 
3. Restoration or Remediation 
 
4. Disposition 
 
5. Information Technology 
 
6. Plant 
 
7. Major Items of  Equipment 
 
8. Decontamination & 
Decommissioning 

OECM Project 
Identity PDIR

On 1/28/09, OECM agreed that 
the list of values contained in the 
“OECM CM2 List” (a list that is 
linked to the Staffing Model and 
the EIR) should be used as 
replacement values for current 
items in the Project Type data 
element. John Makepeace will 
provide the CM2 list 
 
 
On 2/19/09, OECM Kong 
provided the CM-2 List of Values, 
as posted in the cell to the left of 
this cell.  These items may 
require the addition of 
approximately 20+ new data 
elements). 
 
On March 5, 2009 the IPT 
determined that it would 
implement nine new data 
elements to replace the project 
Type data element (see the 
OECM CM-2 List).   
 
On March 19, 2009 the OECM 
Working group determined that it 
would not use the nine new data 
elements but would instead use 
the following approved shown to 
the left. 

IR@CD AN AN     

012 Project Type 2 Y 

The “Project Type 2” data element is a 
companion to the “Project Type 1” data 
element and indicates if the major function 
from Project Type 1 is a nuclear or non-
nuclear project type.  

A/N 1 

 
- Nuclear 
- Non-Nuclear 
- Blank (empty) 
 
 

OECM Project 
Identity New 

This data element is associated 
with the Project Type 1 data 
element. 
 
Could be implemented as a 
checkbox on screen. 
 
On March 27, 2009, OECM (JM) 
stated that the default value for 
this data element should be 
“blank” 

IR@CD AN AN     
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

013 Project 
Activity Status Y The current activity status of the project, such 

as Active, Completed, Cancelled or Other.  A/N 25 

Active = the project is being 
tracked in PARS, has achieved 
CD-0 and has not achieved CD-
4. 
 
Complete = the project is no 
longer being tracked in PARS 
and has achieved CD-4. 
 
Cancelled = the project is no 
longer being tracked in PARS 
and did not achieve CD-4. 
 
Other = the project is no longer 
a DOE 413 project, is not 
completed and is not cancelled. 
 

OECM Project 
Identity PDIR

On 01/28/2009, OECM proposed 
that only three activity status 
values be used.  
 
On 2/19/09 Science requested 
that the list of values item:  
“Other” be included and also 
stated that, “if it is not added, 
then Science will not enter 
projects into PARS II”. 
 
On March 5, 2009 the IPT 
defined these terms: 
- Active 
- Complete 
- Cancelled 
- Other 

IR@CD AN AN AN AN AN  

014 Project On 
Hold N The current on-hold status of a project A 1 

 
 Yes 
 No 

 
(default = “No”) 

OECM Project 
Identity IPT 

On 2/19/2009, the IPT made a 
decision to add a new data 
element called:  “On Hold” with 
YES or NO response.  

IR@CD AN AN AN AN AN  

015 
Project of 
Special 
Interest 

N 
Identifies this project as one of “special 
interest” to the DOE Secretary or Deputy 
Secretary.  

Y/N 1 

 
 Yes 
 No 

 
(default = “No”) 
 
 

OECM Project 
Identity New 

On 1/28/09 OECM agreed to 
eliminate the “Project Size” data 
element in PARS II and to 
replace it with a new data 
element called “Project of Special 
Interest”. 
 
The OECM Analyst will change 
the value of this data element to 
“Yes” if the Secretary or DepSec 
declares that the project is of 
“special interest”. 

IR@CD AN AN AN AN AN  

016 Site Code Y 

The alphanumeric abbreviation for Project Site 
(e.g., LLNL for Lawrence Livermore National 
Laboratory). Note that sites have only been 
set up for DOE facilities where projects are 
located. Field and Operation offices are not 
considered "physical sites." 
 
The site code table also contains a brief 
description for the site (e.g. Lawrence 
Livermore National Laboratory). 

A/N 25 Dropdown OECM Project 
Identity ART Input once  IR@ 

CD      

017 Project 
Location N 

Description of location within a site (e.g., TA3 
at Los Alamos, H Area at SRS). The physical 
description, name and/or alphanumeric 
abbreviation assigned by the Field Office to 
identify an administrative subdivision of a site. 

A/N 30 (e.g., TA3 at Los Alamos, H 
Area at SRS). OECM Project 

Identity ART 

On March 19, 2009 the OECM 
Working Group challenged the 
need for this data element.  It 
may be deleted at the next 
meeting. 

 IR@ 
CD      

018 
Prime 
Contractor 
Name 

Y The name of the prime contractor responsible 
for overall management of the project. A/N 50 

Examples below: 
 
Bechtel 

OECM Project 
Responsibility ART   IR@ 

CD      
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

Lockheed Martin 
Parsons 
 

019 KPP Number Y The unique, sequentially  numeric identifier for 
each Key Performance Parameter (KPP) N 3 

1 
2 
3 
4 
5 
6 
Etc 

OECM KPPs PDIR

On March 18, 2009 JM asked 
that the name of this date 

element “KPP ID” be changed to 
“KPP Number” 

UR@ 
CD 

UR@ 
CD 

IR@ 
CD  UR@SE   

019a KPP Event Y 

The name of the CD or BCP where the KPP 
was created or updated, such as CD-0, CD-1, 
CD-2, BCP-01, BCP-02.  The KPP Event data 
element stores the name of this event. 

A/N 12 

A dropdown box of valid events 
containing this list of values: 
 
 CD-0 
 CD-1 
 CD-2 
 BCP-01 
 BCP-02 
 BCP-03 

 

OECM KPPs New  UR@ 
CD 

UR@ 
CD 

IR@ 
CD  UR@SE   

020 KPP Planned 
Scope Y 

A brief narrative that describes the planned or 
intended characteristics, functions, 
requirements or design basis that, if changed, 
would have a major impact on the facility or 
system performance, schedule, cost and/or 
risk, or the ability of the interfacing project to 
meet its mission requirements.  
 
Update KPPs as the project progresses 
through planning and design stages.   

A/N 256 

Ten story concrete building with 
two elevators. 
 
Nuclear reactor with 500 MW of 
output power 
 

OECM KPPs PDIR

On April 2, 2009 OECM (JM) 
requested that the original 
description of this data element 
(e.g., “KPP Description”) be 
renamed to “Planned Scope”   

UR@ 
CD 

UR@ 
CD 

IR@ 
CD  UR@SE   

021 KPP Delivered 
Scope N 

A brief narrative that describes the actual, 
delivered Key Performance Parameter (KPP) 
for the project. 

A/N 256 Ten story concrete building with 
three elevators. OECM KPPs New On April 2, 2009 OECM (JM) 

requested this new data element.      IR@CD  

022 KPP Validated N 
An indicator that tells if the Key Performance 
Parameter (KPP) was validated.  
 

Y/N 1 
Yes 
No 
(Default = No) 

OECM KPPs New On April 2, 2009 OECM (JM) 
requested this new data element.      IR@CD  

023 KPP Date 
Updated Y The date that the KPP was updated. Date 10 Data of data entry. OECM KPPs New This new data element requested 

by JM on 3/18/2009. 
UIR@ 

CD 
UR@ 
CD 

IR@ 
CD 

UR@ 
CD UR@SE IR@CD  

024 KPP Updated 
By Y The name of the person who updated the 

KPP. A/N 30 Name will be taken from current 
name of data entry operator. OECM KPPs New This new data element requested 

by JM on 3/18/2009. 
UR@ 
CD 

UR@ 
CD 

IR@ 
CD 

UR@ 
CD UR@SE IR@CD  

025 

Attachment 
Document 
Name 
 
(formerly called  
“Attachment 
Title”) 

Y 

The title of the electronic document to be 
attached to the project.  
 
Note: documents to be attached must not be 
categorized as “sensitive” or “classified.” 
 

A/N 255 
See list of approved 
attachments in Appendix 
Section of this document. 

FPD 
OECM 

PO 
Other 

Attachments PDIR

On 01/14/2009, the IPT 
determined that more discussion 
will be needed to determine 
which attachments should be 
“attached” to PARS by the FPD.  
The IPT is currently are in favor 
of implementing a list of 
mandatory attachments and a list 
of optional attachments. 
 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD  

UR@ 
CD 

UR@ 
CD 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

OECM stated that PARS II will 
provide a document repository, to 
be used for storing these 
attachments. 
 
On 1/28/09, the OECM stated 
that Mel Frank will be providing a 
list of mandatory attachments for 
PARS II. 
 
On May 5, this data element was 
renamed from “Project 
Attachment Title” to “Attachment 
Document Name” to be in 
compliance with the screen 
mockup (Norm Ayers). 

025A 
Attachment 
Event 
Name 

Y 

The name of the event where the document 
was attached. Documents are normally 
attached at PARS events such as CD 
approval, BCP, and Monthly Status Reporting. 

A/N 40 

A dropdown box that lists all of 
the valid events in which 
documents can be attached. 
 
CD-0 
CD-1 
CD-2 
CD-3A 
CD-3 
CD-4 
Closeout 
Monthly Status 
BCP 
Project Initiation 
Others event (specify) 

FPD 
OECM 

PO 
Other 

Attachments New 

This data element was added by 
the OECM Working Group while 
evaluating the draft Attachments 
screen. 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

025B 
Attachment 
Document 
Number 

N The official identification number or code 
assigned to this document A/N 30 

1 
A100-a 
1234-AA-N  

OECM 
PO 

FPD 
Other 

Attachments New 

This data element was added by 
the OECM Working Group while 
evaluating the draft Attachments 
screen. 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

025C 
Attachment 
Document 
Version 

N The official version number or code affixed to 
this document. A/N 30 

1998-ABC-120 
110 
A100-a 
1234-AA-N  

OECM 
PO 

FPD 
Other 

Attachments New 

This data element was added by 
the OECM Working Group while 
evaluating the draft Attachments 
screen. 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

026A 
Attachment 
Date 
Uploaded 

Y 
The date that the attachment uploaded to the 
server.  This date is automatically created by 
PARS II during the file / browse operation. 

D 10 MM/DD/YYYY 
 PARS II Attachments New 

This data element was added by 
the OECM Working Group while 
evaluating the draft Attachments 
screen. 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

026B Attachment 
Uploaded By Y 

The name of the person who uploaded the 
attachment to the server.  The name value for 
this data element is automatically entered by 
PARS and is sourced from the user’s profile in 
the Contacts Table.  

D 80 Gerald H. McNary, FPD PARS II Attachments New 

This data element was added by 
the OECM Working Group while 
evaluating the draft Attachments 
screen. 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

026C Attachment 
Description N 

A text description of the attachment, providing 
additional information such as the attachment 
sub-title. 

D 80 Narrative 
FPD 
PO 

OECM 
Attachments New 

This data element was added by 
the OECM Working Group while 
evaluating the draft Attachments 

IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

Other screen. 

027 Attachment 
URL N The hyperlink address of the attachment, once 

it has been stored on the PARS II Server. A/N 50 N/A PARS II Attachments PDIR To be automatically assigned by 
PARS II. IR@CD UR@ 

CD UR@CD UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

028 FPM Name N The full name of the Federal Project Manager 
assigned to this project. A/N 80  

Selected from dropdown box. OECM Project 
Responsibility New 

On March 29, 2009 OECM (JM) 
requested that new data 
elements be added for a new 
position called the Federal 
Program Manager.  
 
On April 2, 2009 the OECM (JM) 
stated that OECM will have to 
discuss the need for 
implementing an FPM role in 
PARS II. 

 IR@ 
CD AN AN AN AN AN 

029 
FPM 
Certification 
Level 

N The current certification level of the Federal 
Program Manager N 2 

Level 4 (Description undefined) 
Level 3 (Description undefined) 
Level 2 (Description undefined) 
Level 1 (Description undefined) 
Level 0 (Description undefined) 
Decertified 
 
 

OECM Certification New 

On March 29, 2009 OECM (JM) 
requested that new data 
elements be added for a new 
position called the Federal 
Program Manager. 
 
On April 2, 2009 the OECM (JM) 
stated that OECM will have to 
discuss the need for 
implementing an FPM role in 
PARS II. 
 
On May 14, 2009 OECM 
requested that a new value be 
added to this list.  This new value 
is “Decertified”. 
 

 IR@ 
CD AN AN AN AN AN 

030 
FPM 
Certification 
Date 

N The date of the FPM Certification Event. Date 10 mm/dd/yyyy OECM Certification New   IR@ 
CD AN AN AN AN AN 

031 
FPM 
Certification 
Log 

N 

A list of historical records that shows one 
record for each certification event for the FPM; 
identifying the certification level and the date 
of the certification. 

A/N 4000 N/A PARS II Certification New 

On March 29, 2009 OECM (JM) 
requested that new data 
elements be added for a new 
position called the Federal 
Program  
Manager. 
On April 2, 2009 the OECM (JM) 
stated that OECM will have to 
discuss the need for 
implementing an FPM role in 
PARS II.  

 IR@ 
CD AN AN AN AN AN 

032 FPD Name Y The full name of the Federal project Director 
(FPD) who is currently assigned to this project. A/N 80 Selected from dropdown box. OECM Project 

Responsibility ART 
Added on 3/24/09 by Norm Ayers 
to provide support for the FPD 
Certification Log file.  

 IR@ 
CD AN AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

033 
FPD 
Certification 
Level 

Y The current certification level of the Federal 
Project Director (e.g., Level 0, 1, 2, 3, 4).  A/N 100 

 - Level 4: TPC exceeding $400 
million (M) 
 
- Level 3: TPC greater than 
$100M and equal to or less than 
$400M 
 
- Level 2: TPC greater than 
$20M and equal to or less than 
$100M 
 
- Level 1: TPC greater than $5M 
and equal to or less than $20M. 
 
- Level 0: FPD not certified. 
 
- Decertified 

OECM Certification PMET

On 01/14/2009, the IPT had a 
discussion about the potential 
need to match the FPD’s 
certification level of authority with 
the TPC value for the assigned 
project. 
 
EM stated that the dollar values 
assigned to each of the four 
responsibility levels do not align 
with dollar values assigned to 
similar EM Project Levels. 
 
On 1/28/2009, OECM proposed 
that a new level number be 
added to this data element (level 
#0).  The Level 0 value means 
that the “FPD is Not Certified” 
 
On May 14, 2009 OECM 
requested that a new value be 
added to this list.  This new value 
is “Decertified”. 
 

 IR@ 
CD AN AN AN AN AN 

034 
FPD 
Certification 
Date 

Y The date of the FPD Certification Event. Date 10 mm/dd/yyyy OECM Certification New   IR@ 
CD AN AN AN AN AN 

035 
FPD 
Certification 
Log 

N 

A list of historical records that shows one 
record for each certification event for the FPD; 
identifying the certification level and the date 
of the certification. 

A/N 4000 N/A PARS II Certification PMET   IR@ 
CD AN AN AN AN AN 

036 Contractor 
Name Y The name of the contractor currently assigned 

to this project A/N 30 Selected from dropdown box. OECM Project 
Responsibility New 

Added on 3/24/09 by Norm Ayers 
to provide support for the 
Contractor Certification Log file.  

 IR@ 
CD AN AN AN AN AN 

037 

Contractor 
EVMS 
Certification 
Status 

Y 
The contractor’s current EVMS certification 
status, such as Certified, Reviewed, Not 
Reviewed, Surveilled, Decertified 

A/N 25 

- Certified 
- Certified Interim 
- Not Certified 
- Decertified 

OECM Certification ART 

On 1/28/09 the OECM proposed 
that a new value be added to the 
current list of values for this data 
element: “Surveilled” 
 
On May 11, 2009 OECM (JM) 
requested that a new list of 
values item called “Decertified” 
be added to this data element. 

 IR@ 
CD AN AN AN AN AN 

038 

Contractor 
EVMS 
Certification 
Date 

Y A date, linked to the corresponding 
Certification Status event. Date 10 mm/dd/yyyy OECM Certification ART   IR@ 

CD AN AN AN AN AN 

039 Contractor 
EVMS Log N 

A list of historical records that shows one 
record for each certification event for the 
contractor; identifying the certification status 
code and the date of the certification. 

A/N 4000 N/A PARS II Certification New 
On 01/14/2009, the IPT proposed 
that  this new data element be 
added to PARS II 

 IR@ 
CD AN AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

 

040 COR Name N 
The full name of the contract officer’s 
representative currently assigned to this 
project 

A/N 80 Selected from dropdown box. OECM Project 
Responsibility New 

Added on 3/24/09 by Norm Ayers 
to provide support for the COR 
Certification Log file.  

 IR@ 
CD AN AN AN AN AN 

041 
COR 
Certification 
Status 

N The Contract Officer Representative’s current 
Certification Status. A/N 25 

 Yes 
 No 
 Decertified 

 
OECM Certification New 

On 01/14/2009, the IPT EM 
member proposed that this new 
data element be added.   
 
On 2/19/09, the IPT decided to 
establish values: Yes or No for 
this data element. 
 
Also, this data element will be 
marked as “optional for use” to 
the Program Office users, as EM 
may be the only PO using this. 
 
On May 14, 2009 OECM 
requested that the data type for 
this data element be changed 
from Y/N to Alphanumeric, so 
that it matches the corresponding 
data type in other certification 
groups. 
 
On May 14, 2009 OECM (JM) 
requested that a new list of 
values item called “Decertified” 
be added to this data element 

 IR@ 
CD AN AN AN AN AN 

042 
COR 
Certification 
Date 

N The certification date that corresponds to the 
related COR Certification event.  Date 10 mm/dd/yyyy OECM Certification New 

On 01/14/2009, the IPT EM 
member requested that this new 
data element be added. 

 IR@ 
CD AN AN AN AN AN 

043 
COR 
Certification 
Log 

N 

A list of historical records that shows one 
record for each certification event for the 
Contracting Officer Representative; identifying 
the certification status code and the date of 
the certification event. 

A/N 4000  PARS II Certification New 
On 01/14/2009, the IPT 
requested that this new data 
element be added. 

 IR@ 
CD AN AN AN AN AN 

043a Certification 
Type Y 

The names of groups that have requirements 
for certification, such as FPD, FPM, COR and 
Contractor.    

A/N 25 

A dropdown containing this list 
of values: 
 
FPD 
FPM 
COR 
Contractor EVMS 
 

OECM Certification New 

On May 4, 2009 this new data 
element was added by EES to 
accommodate screen design for 
certifications.  (Norm Ayers)  

 IR@ 
CD AN AN AN AN AN 

043b Certification 
Notes N An optional text field that contains information 

about the certification activity. A/N 256 Text OECM Certification New 
On May 13, 2009 EES added this 
data element at the request of 
OECM (JM). 

 IR@ 
CD AN AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

044 CD-0 
Milestone ID Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 CD-0 OECM CD Structure PDIR

As of 2/19/2009, OECM 
determined that it would use the 
list of values that appear below: 
 
CD-0 
CD-1 
CD-2 
CD-3A 
CD-3 
CD-4 
Close-out 
 
There was a request to change 
the term “Closeout” to “CD-5.” 
 

IR@CD       

045 CD-1 
Milestone ID Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 CD-1 OECM CD Structure PDIR   IR@ 
CD      

046 CD-2 
Milestone ID Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 CD-2 OECM CD Structure PDIR    IR@CD     

047 CD-3A 
Milestone ID Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 CD-3A OECM CD Structure PDIR     IR@CD    

048 CD-3 
Milestone ID Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 CD-3 OECM CD Structure PDIR      IR@CD   

049 CD-4 
Milestone ID Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 CD-4 OECM CD Structure PDIR       IR@CD  

050 
CD-5 Close-
out Milestone 
ID 

Y 

The unique identification code for each critical 
decision milestone (e.g., CD-1, CD-2, CD-3, 
etc). 
 
 

A/N 12 Close-out OECM CD Structure PDIR        IR@CD

051 
CD-0 
Milestone ID 
Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 

OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
Tailored milestones will be an 

IR@CD       
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

CD-4XXX option to the Program Offices as 
an additional field.  
 
Tailored milestones can contain 
whatever the Program Offices 
desire.  
 
Once entered, PARS II will 
display and print the Milestone ID 
Suffix to the right of the Milestone 
ID 
  
Need the Name, the Date, and a 
Note Field.  PO 
 

052 
CD-1 
Milestone ID 
Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 
CD-4XXX 

OECM CD Structure New         

053 
CD-2 
Milestone ID 
Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 
CD-4XXX 

OECM CD Structure New         

054 
CD-3A 
Milestone ID 
Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 
CD-4XXX 

OECM CD Structure New         

055 
CD-3 
Milestone ID 
Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 
CD-4XXX 

OECM CD Structure New         

056 
CD-4 
Milestone ID 
Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 
CD-4XXX 

OECM CD Structure New         
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

057 
CD-5 Close-
out Milestone 
ID Suffix 

N 

The Milestone ID Suffix gives the Program 
Office the ability to append an alphanumeric 
value to the existing Milestone ID, to allow for 
tailoring of the milestone 

A/N 4 

Examples include: 
 
CD-3A 
CD--3AB 
CD-1A 
CD-2ABC 
CD-4XXX 

OECM CD Structure New         

058 
CD-0 
Milestone ID 
Suffix Date 

N The date that the Milestone ID Suffix was 
appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should show the date that the 
suffix was added. 

IR@CD       

059 
CD-1 
Milestone ID 
Suffix Date 

N The date that the Milestone ID Suffix was 
appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should show the date that the 
suffix was added. 

       

060 
CD-2 
Milestone ID 
Suffix Date 

N The date that the Milestone ID Suffix was 
appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should show the date that the 
suffix was added. 

       

061 
CD-3A 
Milestone ID 
Suffix Date 

N The date that the Milestone ID Suffix was 
appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should show the date that the 
suffix was added. 

       

062 
CD-4 
Milestone ID 
Suffix Date 

N The date that the Milestone ID Suffix was 
appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should show the date that the 
suffix was added. 

       

063 
CD-5 Close-
out ID Suffix 
Date 

N The date that the Milestone ID Suffix was 
appended to the Milestone ID. D 10 Mm/dd/yyyy OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 

      IR@CD
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

 
A tailored Milestone ID Suffix 
should show the date that the 
suffix was added. 

064 

CD-0 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should provide a narrative. 

IR@CD       

065 

CD-1 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should provide a narrative. 

       

066 

CD-2 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should provide a narrative. 

       

067 

CD-3A 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should provide a narrative. 

       

068 

CD-3 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should provide a narrative. 

       

069 

CD-4 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
 
A tailored Milestone ID Suffix 
should provide a narrative. 

       

070 

CD-5 
Milestone ID 
Suffix 
Narrative 

N 
A brief narrative that defines the meaning of 
the suffix and tells why the Milestone ID Suffix 
was added to the Milestone ID 

A/N 255 N/A OECM CD Structure New 

On 2/19/09 the IPT proposed that 
a new data element be added, 
called: “Other or Tailored 
Milestones”. 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

A tailored Milestone ID Suffix 
should provide a narrative. 

071 CD-0 
Milestone Title Y 

The official title of the Critical Decision 
Milestone. 
 

A/N 256 
Approve Mission Need 
 
 

OECM CD Structure PDIR

As of 1/28/09 OECM determined 
that it would only Milestone CD-3 
would require tailoring, permitting 
the following possible values:  
(e.g., CD-3, CD-3A, CD-3B, CD-
3C, CD-3D, CD-3E) 
 
At subsequent meetings (March 
2009), the OECM Working Group 
determined that the following 
milestones would be allowed: 
 
CD-0 
CD-1 
CD-2 
CD-3A 
CD-3 
CD-4 
Close-out 

IR@CD       

072 CD-1 
Milestone Title Y 

The official title of the Critical Decision 
Milestone. 
 

A/N 256 Approve Alternative Selection 
and Cost Range OECM CD Structure PDIR

 
In March 2009 the OECM 
Working Group determined that 
the following milestones would 
be allowed: 
 
CD-0 
CD-1 
CD-2 
CD-3A 
CD-3 
CD-4 
Close-out 

       

073 CD-2 
Milestone Title Y 

The official title of the Critical Decision 
Milestone. 
 

A/N 256 Approve Performance Baseline OECM CD Structure PDIR         

074 CD-3A 
Milestone Title Y 

The official title of the Critical Decision 
Milestone. 
 

A/N 256 
Approve Start of Construction” 
(sub-title should be appended 
here) 

OECM CD Structure New         

075 CD-3 
Milestone Title Y 

The official title of the Critical Decision 
Milestone. 
 

A/N 256 Approve Start of Construction OECM CD Structure PDIR         

076 CD-4 
Milestone Title Y 

The official title of the Critical Decision 
Milestone. 
 

A/N 256 Approve Start of Operations or 
Project Completion OECM CD Structure PDIR         

077 
CD-5 Close-
out Milestone 
Title 

Y 
The official title of the Critical Decision 
Milestone. 
 

A/N 256 Approve Project Close-out OECM CD Structure PDIR         
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

078 
CD-0 
Milestone Date 
Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

079 
CD-1 
Milestone Date 
Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

080 
CD-2 
Milestone Date 
Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

081 
CD-3A 
Milestone Date 
Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates New         

082 
CD-3 
Milestone Date 
Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

083 
CD-4 
Milestone Date 
Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

084 
CD-5 Close-
out Milestone 
Date Planned 

Y The planned date in which the Critical 
Decision Milestone is expected to be met Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

085 
CD-0 
Milestone Date 
Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

086 
CD-1 
Milestone Date 
Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

087 
CD-2 
Milestone Date 
Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

088 
CD-3A 
Milestone Date 
Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

089 
CD-3 
Milestone Date 
Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

090 
CD-4 
Milestone Date 
Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

091 
CD-5 Close-
out Milestone 
Date Actual 

Y The actual date that the Critical Decision 
Milestone was met. Date 10 mm/dd/yyyy OECM CD Plan & 

Actual Dates PDIR         

092 
CD-0 
Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

093 
CD-1 
Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

094 
CD-2 
Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

095 
CD-3A 
Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

096 
CD-3 
Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

097 
CD-4 
Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

098 
CD-5 Close-
out Milestone 
Approved By 

Y The name of authority that approved the 
Critical Decision. Milestone A/N 80 N/A OECM CD Plan & 

Actual Dates PDIR
On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

099 
CD-0 
Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates PDIR

On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

100 
CD-1 
Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates PDIR

On 1/28/2009 OECM proposed 
that milestone or critical decision 
status be updated by OECM. 

       

101 
CD-2 
Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates PDIR         

102 
CD-3A 
Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates New         

103 
CD-3 
Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates PDIR         

104 
CD-4 
Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates PDIR         

105 
CD-5 Close-
out Milestone 
Narrative 

N 

A brief narrative that describes key activities or 
deliverables related to the preparation for 
approval of the critical decision. Include 
current issues or actions. 

A/N 256 N/A OECM CD Plan & 
Actual Dates PDIR         

106 CD-0 TPC 
(low) Y An estimate of Total Project Cost, at the low 

end of the range, as approved at CD-0. N 12 N/A OECM 
CD 

Forecasting 
TPC & ECD 

ART  IR@CD       

107 CD-0 TPC 
(high) Y An estimate of Total Project Cost, at the high 

end of the range, as approved at CD-0. N 12 N/A OECM CD 
Forecasting ART  IR@CD       
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

TPC & ECD 

108 CD-0 CD-4 
Date (low) Y The estimated completion date at CD-4, at the 

low end of the range, as approved at CD-0. D 10 N/A OECM 
CD 

Forecasting 
TPC & ECD 

New 

Requested by JM on 3/18/2009. 
 
On April 2, 2009 the OECM 
requested that the acronym 
“ECD” (representing the phrase 
“estimated completion date”) be 
replaced with the term CD-4 
Date. 

IR@CD       

109 CD-0 CD-4 
Date (high) Y The estimated completion date at CD-4, at the 

high end of the range, as approved at CD-0. D 10 N/A OECM 
CD 

Forecasting 
TPC & ECD 

New 

Requested by JM on 3/18/2009. 
 
On April 2, 2009 the OECM 
requested that the acronym 
“ECD” (representing the phrase 
“estimated completion date”) be 
replaced with the term CD-4 
Date. 

IR@CD       

110 CD-1 TPC 
(low) Y An estimate of Total Project Cost, at the low 

end of the range, as approved at CD-1. N 12 N/A OECM 
CD 

Forecasting 
TPC & ECD 

ART   IR@CD      

111 CD-1 TPC 
(high) Y An estimate of Total Project Cost, at the high 

end of the range, as approved at CD-1. N 12 N/A OECM 
CD 

Forecasting 
TPC & ECD 

ART   IR@CD      

112 CD-1 CD-4 
Date (low) Y The estimated completion date at CD-4, at the 

low end of the range, as approved at CD-1. Date 10 N/A OECM 
CD 

Forecasting 
TPC & ECD 

ART 

On April 2, 2009 the OECM 
requested that the acronym 
“ECD” (representing the phrase 
“estimated completion date”) be 
replaced with the acronym CD-4.

 IR@CD      

113 CD-1 CD-4 
Date (high) Y The estimated completion date at CD-4, at the 

high end of the range, as approved at CD-1. Date 10 N/A OECM 
CD 

Forecasting 
TPC & ECD 

New 

Requested by JM on 3/18/2009. 
 
On April 2, 2009 the OECM 
requested that the acronym 
“ECD” (representing the phrase 
“estimated completion date”) be 
replaced with the acronym CD-4.

 IR@CD      

114 CD-2 TPC 
(low) Y 

An estimate of Total Project Cost, at the low 
end of the range for the Performance Baseline 
at CD-2. 

N 12  OECM 
CD 

Forecasting 
TPC & ECD 

New 
On April 9, 2009 OECM 
requested this new data element 
for EM Cleanup Projects. 

  IR@CD     

115 CD-2 TPC 
(high) Y 

An estimate of Total Project Cost, at the high 
end of the range for the Performance Baseline 
at CD-2.  

N 12  OECM 
CD 

Forecasting 
TPC & ECD 

PDIR
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  IR@CD     

116 CD-2 CD-4 
Date (low) Y 

The Estimated Completion Date at CD-4, at 
the low end of the range, for the Performance 
Baseline at CD-2.  This data element is used 
for EM Cleanup projects. 

D 10 Mm/dd/yyyy OECM 
CD 

Forecasting 
TPC & ECD 

New 
On April 9, 2009 OECM request 
that this new data element be 
added for EM Cleanup Projects. 

  IR@CD     

117 CD-2 CD-4 
Date (high) Y 

The Estimated Completion Date at CD-4, at 
the high end of the range, for the Performance 
Baseline at CD-2. 

D 10 Mm/dd/yyyy OECM 
CD 

Forecasting 
TPC & ECD 

PDIR
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  IR@CD     
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

 
On March 23, 2009 Norm Ayers 
changed the name of this data 
element so that it could be 
referenced in the Performance 
Baseline. 
 
On April 2, 2009 the OECM 
requested that the acronym 
“ECD” (representing the phrase 
“estimated completion date”) be 
replaced with the acronym CD-4.

118 
CD-2 
Approved 
KPPs 

Y 
The approved list of Key Performance 
Parameters (KPP) for the Performance 
Baseline at CD-2. 

A/N 1000  OECM 
Performance 
Baseline for 

CD-2 
New    IR@CD     

119 
CD-2 Original 
DOE Cost 
Contingency 

Y 

The original amount set aside by DOE for Cost 
Contingency at CD-2. 
 
DOE Cost Contingency is the reserve budget 
held by DOE.  
 
For EM operations funded projects this 
contingency will be for the entire PBS and 
consistent with the project baseline validated 
at CD-2. 

N 12 N/A OECM 
Performance 
Baseline for 

CD-2 
ART    IR@CD     

120 

CD-2 
Unfunded  
DOE Cost 
Contingency 

Y 

The unfunded DOE Cost Contingency amount 
set aside at CD-2. This data element contains 
the difference between the TPC High and TPC 
Low at CD-2 for EM Cleanup projects only. 

N 12 N/A OECM 
Performance 
Baseline for 

CD-2 
New 

This data element 
contains the 
difference between 
the TPC High and 
TPC Low at CD-2 for 
EM Cleanup projects 
only. 

  IR@CD     

121 
CD-2 Original 
DOE Schedule 
Contingency 

Y 

The original amount of schedule contingency, 
expressed in days, set aside for the project by 
DOE at CD-2. 
 
Schedule Contingency is the total float in 
calendar days planned for this project.  
 
For EM operations funded projects schedule 
contingency will be for the entire PBS and will 
be consistent with the project baseline 
validated at CD-2. 

N 4  OECM 
Performance 
Baseline for 

CD-2 
PDIR    IR@CD     

122 
CD-2 Original 
Management 
Reserve 

Y The original amount of Management Reserve 
allocated to the contractor at CD-2.  N 12 N/A OECM 

Performance 
Baseline for 

CD-2 
NEW  

   IR@CD     

123 
CD-2 Original 
Contractor 
Fee/Profit 

Y The original amount of Fee or Profit set aside 
by DOE at CD-2 N 12 N/A OECM 

Performance 
Baseline for 

CD-2 
NEW

On 01/14/2009, a member from 
the IPT pointed out that some 
projects do not have Fees. 
 

  IR@CD     
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

On 1/28/09 OECM stated that 
this data element will require 
additional discussion, as the Fee 
is sometimes tied to the Contract 
and not to the Project (an 
apportionment method may be 
required). 

124 
CD-2 Non-
Contract 
Costs 

Y Non-contract costs identified at CD-2. N 12  OECM 
Performance 
Baseline for 

CD-2 
NEW    IR@CD     

124a PMB Version 
Number Y 

The unique and sequential version number, or 
code, for this version of the Performance 
Measurement Baseline. 

A/N 12 00001 
00002 CONTR 

CPP 
Project 
Upload 
PMB 

New 

The Performance Measurement 
Baseline (PMB) is a time-
phased budget plan for 
accomplishing work, against 
which contract performance is 
measured. It includes the 
budgets assigned to scheduled 
control accounts and the 
applicable indirect budgets. For 
future effort, not planned to the 
control account level, the PMB 
also includes budgets assigned 
to higher level Contractor Work 
Breakdown Structure (CWBS) 
elements, and to undistributed 
budgets. It does not include 
management reserve. 

  UR@SE UR@SE UR@SE UR@SE  

124b PMB Title Y 
The official title for this Performance 
Measurement Baseline, such as 
“Congressional Baseline”. 

A/N 50 N/A CONTR 

CPP 
Project 
Upload 
PMB 

New    UR@SE UR@SE UR@SE UR@SE  

124c PMB Approval 
Date Y The date that the PMB was approved by the 

approving official. Date 12 N/A CONTR 

CPP 
Project 
Upload 
PMB 

New    UR@SE UR@SE UR@SE UR@SE  

124d 
PMB 
Approving 
Official Name 

Y The name of the approving official that 
approved the PMB. A/N 50 N/A CONTR 

CPP 
Project 
Upload 
PMB 

New    UR@SE UR@SE UR@SE UR@SE  

125 PMB BAC Y 
The calculated Budget at Completion (BAC) 
for the Performance Measurement Baseline 
(PMB). 

N 12 

Calculated by PARS II CPP 
Module as the sum of all BCWS 
data elements for the life cycle 
of the project. 

PARS II 
CPP 

Project 
Upload 
PMB 

New 

On May 7, 2009 this data 
element was requested by 
OECM (MF, JM) to be included 
on the Project Overview screen. 

  UR@SE UR@SE UR@SE UR@SE  

125a PMB ECD Y 
The contractor Performance Measurement 
Baseline Estimated Completion Date (ECD) 
for the project. 

N 12  CONTR 

CPP 
Project 
Upload 
PMB 

New 

On May 12, 2009 this data 
element was added by EES for 
compatibility with other PMB data 
elements.  

  UR@SE UR@SE UR@SE UR@SE  

125b PMB Scope 
Narrative Y The contractor Performance Measurement 

Baseline (PMB) Scope Narrative. A/N 1000  CONTR 
CPP 

Project 
Upload 

 
On May 12, 2009 this data 
element was added by EES for 
compatibility with other PMB data 

  UR@SE UR@SE UR@SE UR@SE  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

PMB elements. 

125c 
PMB 
Undistributed 
Budget 

Y The contractor Performance Measurement 
Baseline (PMB) undistributed budget amount. A/N 1000  CONTR 

CPP 
Project 
Upload 
PMB 

 

On May 12, 2009 this data 
element was added by EES for 
compatibility with other PMB data 
elements. 

  UR@SE UR@SE UR@SE UR@SE  

125d 
PMB Non-
Contract 
Costs 

Y 
Performance Measurement Baseline Non-
contract costs that include DOE direct costs 
for the project 

N 12  CONTR 

CPP 
Project 
Upload 
PMB 

New    UR@SE UR@SE UR@SE UR@SE  

125e 
PMB 
Contractor 
Fee/Profit 

Y 
The approved total Contractor Fee/Profit dollar 
amount for this Performance Measurement 
Baseline. 

N 12  CONTR 

CPP 
Project 
Upload 
PMB 

New    UR@SE UR@SE UR@SE UR@SE  

126 
CD-3A 
Approved 
Scope 

N The approved scope for EM projects art CD-
3A. A/N 256  OECM CD for EM New     IR@CD    

127 
CD-3A 
Approved 
Cost 

N The approved cost for EM projects at CD-3A. N 12  OECM CD for EM New     IR@CD    

128 CD-4 TPC 
(high) Y An estimate of Total Project Cost, at the high 

end of the range, made at CD-4 Approval. N 12  OECM 
CD 

Forecasting 
TPC & ECD 

New On April 16, 2009 OECM 
requested this new data element      IR@CD  

129 

CD-4 KPP 
Scope 
Narrative at 
Completion 

Y 

A brief narrative done at the completion of the 
project that verifies the completed scope 
against the approved scope.  KPPs at CD-4 
must equal KPP’s at CD-2. 

A/N 4000 N/A OECM CD for KPPs 
at Completion PDIR

This narrative can also be found 
in the attachment titled: “Key 
Performance Parameters 
Verification Report”. 

     IR@CD  

130 

CD-5 Actual 
Cost at 
Financial 
Close-out 

Y The final cost of the project when financial 
closure has been obtained. N 12 N/A OECM CD for 

Close-out ART        IR@CD

131 

DOE Cost 
Contingency 
Used This 
Period 

Y The amount of DOE Cost contingency used by 
the project this month. N 12 N/A FPD Monthly 

Status ART Entered this month.   RM RM RM RM  

132 
Remaining 
DOE Cost 
Contingency 

Y The calculated, remaining amount of DOE 
Cost Contingency. N 12 N/A PARS II Monthly 

Status ART 

Data element value is calculated 
by PARS II each month.  
Formulas follow: 
 
1) For first month, calculation is: 
(Original amount minus the 
amount used this period = 
remaining amount). 
 
2) For all subsequent months, 
calculation is: (Remaining 
amount minus the amount used 
this period = new remaining 
amount). 

  RM RM RM RM  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

133 

DOE Schedule 
Contingency 
Used This 
Period 

Y 
The amount of DOE Schedule Contingency, 
expressed in calendar days, that was used by 
the project during the month. 

N 4  FPD Monthly 
Status PDIR Entered each month   RM RM RM RM  

134 
Remaining 
DOE Schedule 
Contingency 

Y The number of days of DOE Schedule 
Contingency remaining for the project. N 4 N/A PARS II Monthly 

Status PDIR

Data element value is calculated 
by PARS II each month.  
Formulas follow: 
 
1) For first month, calculation is: 
(Original amount minus the 
amount used this period = 
remaining amount). 
 
2) For all subsequent months, 
calculation is: (Remaining 
amount minus the amount used 
this period = new remaining 
amount). 

  RM RM RM RM  

135 

Contractor 
Fee/Profit 
Used This 
Period 

Y The amount of Contractor Fee/Profit used this 
period. N 12 N/A FPD Monthly 

Status New Entered each month.   RM RM RM RM  

136 
Remaining 
Contractor 
Fee/Profit 

Y The remaining Contractor Fee/Profit. N 12 N/A PARS II Monthly 
Status New 

Data element value is calculated 
by PARS II each month.  
Formulas follow: 
 
1) For first month, calculation is: 
(Original amount minus the 
amount used this period = 
remaining amount). 
 
2) For all subsequent months, 
calculation is: (Remaining 
amount minus the amount used 
this period = new remaining 
amount). 

  RM RM RM RM  

137 

Contractor 
Management 
Reserve Used 
This Period 

Y The amount of Management Reserve used 
this month. N 12 

March 30, 2009 - 
Sites not using the PARS CPP 
module may use this data 
element to enter this data on a 
manual basis. 

FPD Monthly 
Status New Entered each month.   RM RM RM RM  

138 
Remaining 
Management 
Reserve 

Y The calculated, remaining amount of 
Management Reserve. N 12 

March 30, 2009 - 
Sites not using the PARS CPP 
module may use this data 
element to enter this data on a 
manual basis. 

PARS II Monthly 
Status New 

Data element value is calculated 
by PARS II each month.  
Formulas follow: 
 
1) For first month, calculation is: 
(Original amount minus the 
amount used this period = 
remaining amount). 
 
2) For all subsequent months, 
calculation is: (Remaining 

  RM RM RM RM  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

amount minus the amount used 
this period = new remaining 
amount). 

139 

Monthly 
Status 
Reporting 
Date 

Y 

The fiscal year (MM/YYYY) and calendar 
month for reporting status or writing 
assessments. This data element is updated by 
the author before writing or updating monthly 
status information. 
MM/YYYY 

Date 10 

This data element uses a 
dropdown box that contains a 
pre-calculated list of month/year 
values such as: 
 
06/2010 
07/2010 
08/2010 
09/2010 
10/2010 
11/2010 
12/2010 
01/2011 
02/2011 
03/2011 
04/2011 
05/2011 
etc 

FPD Monthly 
Status ART    RM RM RM RM  

139a Month-End 
Date Closed Y 

The date that the project was closed-out for 
the previous month’s activities. Each project 
should be reviewed and closed on a monthly 
basis. This data element serves as a “switch” 
to indicate that the project has been formally 
reviewed and closed-out for the previous 
month’s activities. 

Date 10 

This data element uses a 
dropdown box that contains a 
pre-calculated list of month/year 
values such as: 
 
06/2010 
07/2010 
etc 

OECM Monthly 
Status New 

On May 5, 2009 this data 
element was inserted by EES as 
a result of previous discussions 
at OECM Working Group 
Meetings and requests by 
Dekker to have a month-end 
close switch. 

  RM RM RM RM  

140 FPD Status 
Assessment Y 

A brief narrative on the current project status, 
describing recent developments, comments, 
clarifications, or concerns relating to the 
project. Describe issues that need to be 
addressed at the Program and/or the 
Department level (e.g., risks encountered that 
will potentially require contingency held by 
DOE, assumptions in the project baseline that 
are not valid and could result in potential 
delays or cost overruns).    

A/N 4000  FPD Monthly 
Status PDIR    RM RM RM RM  

141 

FPD Status 
Assessment 
Indicator 
(R/Y/G) 

Y 
A color assigned to the red, yellow, green 
performance indicator that indicates the 
overall condition of the assessment. 

Object 1 R, Y, G FPD Monthly 
Status PDIR    RM RM RM RM  

142 
FPD 
Corrective 
Action Plan 

N 

A narrative from the FPD that describes the 
corrective action plan expected to bring the 
project back on schedule, cost or other 
parameter. 

A/N 4000 N/A FPD Monthly 
Status NEW

Needed? – JM 
(DOE O 413.3A Attachment 2, 
P1) 

  RM RM RM RM  

143 

Delete this 
Data Element 
 
PD Project 

N 
A unique, sequential number that identifies the 
specific narrative, in order, for each of the 
upcoming events. 

  
On April 28, 2009, OECM (JM) 
requested that this data element 
be deleted. 

FPD Monthly 
Status PMET

On 01/14/2009, the IPT 
determined that this data element 
should be automatically system 
generated by PARS II (e.g., 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

Upcoming 
Events ID 

1,2,3,4,5) 

144 

Delete this 
Data Element 
 
FPD Project 
Upcoming 
Events 
Narrative 

N 

Brief narrative that describes an upcoming 
event that should be brought to the attention 
of senior DOE management.  This narrative to 
be shown on the DepSec Report 

  
On April 28, 2009, OECM (JM) 
requested that this data element 
be deleted 

FPD Monthly 
Status PMET OK-JM        

145 

FPD 
Forecasted 
Month to 
Achieve Green 

N 

The calendar year and month that the FPD 
believes that issues will be resolved and the 
project will return to a status of “green”.  
MM/YYYY 

Date 10 N/A FPD Monthly 
Status PMET    RM RM RM RM  

146 

FPD 
Forecasted 
Completion 
Date 

Y The data that the FPD expects the project to 
be completed. mm/dd/yyyy Date 10 N/A FPD Monthly 

Status PMET    RM RM RM RM  

147 

FPD 
Forecasted 
Total Project 
Cost (TPC) 

Y The FPD’s estimate for Total Project Cost  N 12 N/A FPD Monthly 
Status PMET    RM RM RM RM  

148 PO Status 
Assessment N 

A brief narrative on the current project status, 
describing recent developments, comments, 
clarifications, or concerns relating to the 
project. Describe issues that need to be 
addressed at the Program and/or the 
Department level (e.g., risks encountered that 
will potentially require contingency held by 
DOE, assumptions in the project baseline that 
are not valid and could result in potential 
delays or cost overruns).    

A/N 4000 N/A PO Monthly 
Status NEW    RM RM RM RM  

149 

PO Status 
Assessment 
Indicator 
(R/Y/G) 

N 
A color assigned to the red, yellow, green 
performance indicator that indicates the 
overall condition of the assessment. 

Object 1 R,Y,G PO Monthly 
Status NEW    RM RM RM RM  

150 PO Progress 
Assessment N Narrative from the PO identifying progress 

made towards Green. A/N 4000 N/A PO Monthly 
Status New 

On April 16, 2009 the OECM 
Working Group requested this 
new data element. 

  RM RM RM RM  

151 

PO Progress 
Assessment 
Indicator 
(R/Y/G) 

N 
A color assigned to the red, yellow, green 
performance indicator that indicates the 
overall progress of the assessment. 

Object 1 R,Y,G PO Monthly 
Status New 

On April 16, 2009 the OECM 
Working Group requested this 
new data element. 

  RM RM RM RM  

152 PO Overall 
Assessment N 

A narrative of the PO’s final and overall 
assessment of the project for the reporting 
period.   

A/N 4000 N/A PO Monthly 
Status New 

On April 16, 2009 the OECM 
Working Group requested this 
new data element. 

  RM RM RM RM  

153 
PO Forecasted 
Month to 
Achieve Green 

N 

The calendar year and month that the PO 
believes that issues will be resolved and the 
project will return to a status of “green”. 
MM/YYYY 

Date 10 N/A PO Monthly 
Status New 

On April 16, 2009 the OECM 
Working Group requested this 
new data element. 

  RM RM RM RM  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

154 PO Forecasted 
TPC N The PO Analyst’s estimate for Total Project 

Cost N 12 N/A PO Monthly 
Status New 

On April 16, 2009 the OECM 
Working Group requested this 
new data element. 

  RM RM RM RM  

155 PO Forecasted  
CD-4 Date N The PO Analyst’s estimate for construction 

completion date at CD-4. MM/DD/YYYY Date 12 N/A PO Monthly 
Status New 

On April 16, 2009 the OECM 
Working Group requested this 
new data element. 

  RM RM RM RM  

156 OECM Status 
Assessment Y 

A brief narrative on the current project status, 
describing recent developments, comments, 
clarifications, or concerns relating to the 
project. Describe issues that need to be 
addressed at the Program and/or the 
Department level (e.g., risks encountered that 
will potentially require contingency held by 
DOE, assumptions in the project baseline that 
are not valid and could result in potential 
delays or cost overruns).    
 
OECM will use this data element to explain the 
color-coded assessments (Red, Yellow, 
Green) and other information as shown on the 
Monthly Report to the Deputy Secretary.    

A/N 4000 N/A OECM Monthly 
Status PMET    RM RM RM RM  

157 

OECM Status 
Assessment 
Indicator 
(R/Y/G) 

Y 
A color assigned to the red, yellow, green 
performance indicator that indicates the 
overall condition of the assessment. 

Object 1 R,Y,G OECM Monthly 
Status PMET    RM RM RM RM  

158 
OECM 
Progress 
Assessment 

Y Narrative from the OECM identifying progress 
made towards Green. A/N 4000 N/A OECM Monthly 

Status PMET    RM RM RM RM  

159 

OECM 
Progress 
Assessment 
Indicator 
(R/Y/G) 

Y 
A color assigned to the red, yellow, green 
performance indicator that indicates the 
overall progress of the assessment. 

Object 1 R,Y,G OECM Monthly 
Status PMET    RM RM RM RM  

160 OECM Overall 
Assessment Y 

A narrative of the OECM’s final and overall 
assessment of the project for the reporting 
period.  This narrative goes on the DepSec 
Report. 

A/N 4000 N/A OECM Monthly 
Status ART    RM RM RM RM  

161 

OECM 
Forecasted 
Month to 
Achieve Green 

N 

The calendar year and month that the OECM 
believes that issues will be resolved and the 
project will return to a status of “green”. 
MM/YYYY 

Date 10 N/A OECM Monthly 
Status ART    RM RM RM RM  

162 
OECM 
Forecasted 
TPC 

Y The OECM Analyst’s estimate for Total Project 
Cost N 12 N/A OECM Monthly 

Status ART    RM RM RM RM  

163 

OECM 
Forecasted 
Construction 
Completion 
Date at CD-4 

Y 
The OECM Analyst’s estimate for construction 
completion date at CD-4. 
MM/DD/YYYY 

Date 12 N/A OECM Monthly 
Status PMET    RM RM RM RM  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

164 

Protected 
Field 
 
OECM Analyst 
Detailed 
Comments 

N 

A detailed narrative, kept by the OECM 
Analyst that contains ongoing narrative about 
the project.  This text should not be made 
available for reporting purposes or directly 
shared with other PARS Groups. 
 

A/N 4000 N/A OECM Monthly 
Status ART 

On 01/14/2009, the IPT 
determined that information 
stored in this data element may 
be “Sensitive” in nature because 
it could contain procurement and 
contract info.   
 
On 1/28/09 the OECM 
determined that no changes will 
be made to this data element and 
that data entered into this field 
must not be of a sensitive nature.  

  RM RM RM RM  

165 PB Version 
Number Y 

The unique and sequential Baseline Version 
Number for each record (i.e. each new version 
of the baseline) in the Baseline Version Table. 

A/N 12 
BP-001 
BP-002 
etc 

OECM 
Performance 

Baseline 
(BCPs) 

PDIR

The Performance Baseline is the 
collective key performance, 
scope, cost, and schedule 
parameters, which are defined 
for all projects; includes the 
entire project budget (total 
project cost and CD-4 date) and 
represents DOE’s commitment to 
Congress. 

  UR@SE UR@SE UR@SE UR@SE  

166 PB Title Y The title given to the baseline change, such as 
“Congressional Baseline”. A/N 50 N/A OECM 

Performance 
Baseline 
(BCPs) 

PDIR    UR@SE UR@SE UR@SE UR@SE  

167 PB Approval 
Date Y The date that the PB was approved by the 

approving official. MM/DD/YYYY Date 12 N/A OECM 
Performance 

Baseline 
(BCPs) 

PDIR    UR@SE UR@SE UR@SE UR@SE  

168 PB Approving 
Official Name Y The name of the approving official that 

approved the PB. A/N 50 N/A OECM 
Performance 

Baseline 
(BCPs) 

PDIR    UR@SE UR@SE UR@SE UR@SE  

169 
PB Change 
Submission 
Date 

N The date that the request for the change to the 
PB was made. mm/dd/yyyy Date 12 N/A OECM 

Performance 
Baseline 
(BCPs) 

PDIR    UR@SE UR@SE UR@SE UR@SE  

170 
PB Change 
Directed? 
(Y/N) 

Y A flag (Yes/No) that indicates if the change to 
the PB was directed by OE. Y/N 1 Yes 

No OECM 
Performance 

Baseline 
(BCPs) 

PDIR    UR@SE UR@SE UR@SE UR@SE  

171 PB Change in 
Cost Y 

If the baseline change accompanies a change 
in cost, the system calculates the change in 
the dollar value of the approved change 
(positive or negative) between the current TPC 
(High) and the new TPC (High). 

N 12 N/A PARS II 
Performance 

Baseline 
(BCPs) 

PDIR Calculated   UR@SE UR@SE UR@SE UR@SE  

172 PB Change in 
Schedule Y 

If the baseline change accompanies a change 
in schedule, the system calculates the change 
in calendar days of approved change (positive 
or negative) that the schedule will be extended 
or reduced, between the current Approved 
CD4 Date High and the new CD4 Date High. 

N 6 N/A PARS II 
Performance 

Baseline 
(BCPs) 

PDIR Calculated   UR@SE UR@SE UR@SE UR@SE  

173 PB Change in 
KPPs Y 

If the baseline change accompanies a change 
in key performance parameters, describe the 
changes between the original approved KPPs 

A/N 1000  OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

and the current KPPs. 

174 PB Narrative Y 

 
The official text in the Performance Baseline 
approval document that that summarizes the 
cost, schedule and scope elements for the 
project. 

N 12  OECM 
Performance 

Baseline 
(BCPs) 

New 

This data element was added to 
the original list of PB data 
elements by Norm Ayers on 
March 23, 2009.  The reason for 
this addition is to provide correct 
an omission from the original PB 
definition.  

  UR@SE UR@SE UR@SE UR@SE  

175 PB TPC (high) Y 
The high end of the range for Total Project 
Cost as identified in the approval document for 
the Performance Baseline.  

N 12  OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  

176 PB TPC (low) Y 
The low end of the range for Total Project 
Cost as identified in the approval document for 
the Performance Baseline.  

N 12  OECM 
Performance 

Baseline 
(BCPs) 

New 

On April 16, 2009 OECM 
requested that this data element 
be added to the Performance 
Baseline (to be used for EM 
Cleanup Projects). 

  UR@SE UR@SE UR@SE UR@SE  

177 PB CD-4 Date 
(high) Y 

The high end of the range for Estimated 
Completion Date at CD-4, as identified in the 
approval document for the Performance 
Baseline.  
 

D 10 Mm/dd/yyyy OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  

178 PB CD-4 Date 
(low) Y 

The low end of the range for Estimated 
Completion Date at CD-4, as identified in the 
approval document for the Performance 
Baseline. 
 

D 10 Mm/dd/yyyy OECM 
Performance 

Baseline 
(BCPs) 

New 

On April 16, 2009 OECM 
requested that this data element 
be added to the Performance 
Baseline (to be used for EM 
Cleanup Projects). 

  UR@SE UR@SE UR@SE UR@SE  

179 PB KPPs Y 

The official text that describes the most 
important scope elements for the project, as 
identified in the approval document for the 
Performance Baseline. 

A/N 1000 Narrative list of KPPs OECM 
Performance 

Baseline 
(BCPs) 

New 

This data element was added to 
the original list of PB data 
elements by Norm Ayers on 
March 23, 2009.  The reason for 
this addition is to provide correct 
an omission from the original PB 
definition.  

  UR@SE UR@SE UR@SE UR@SE  

180 
PB DOE 
Schedule 
Contingency 

Y 
The approved total number of days of DOE 
Schedule Contingency for the Performance 
Baseline. 

N 12  OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  

181 PB DOE Cost 
Contingency Y The approved total DOE Cost Contingency for 

the Performance Baseline. N 12  OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  

182 
PB Unfunded  
DOE Cost 
Contingency 

Y 

The approved, unfunded DOE Cost 
Contingency or the Performance Baseline. 
This data element contains the difference 
between the TPC High and TPC Low at CD-2 
for EM Cleanup projects only. 

N 12 N/A OECM 
Performance 

Baseline 
(BCPs) 

New 

This data element contains the 
difference between the TPC High 
and TPC Low at CD-2 for EM 
Cleanup projects only. 

  UR@SE UR@SE UR@SE UR@SE  

183 
PB Contractor 
Management 
Reserve 

Y 
The approved total Contractor Management 
Reserve dollar amount for this performance 
baseline event. 

N 12  OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

184 PB  Contractor 
Fee/Profit Y The approved total Contractor Fee/Profit dollar 

amount for this performance baseline event. N 12  OECM 
Performance 

Baseline 
(BCPs) 

New    UR@SE UR@SE UR@SE UR@SE  

185 
PB Non-
Contract 
Costs 

Y Non-contract costs includes DOE direct costs 
for the project N 12  OECM 

Performance 
Baseline 
(BCPs) 

NEW    UR@SE UR@SE UR@SE UR@SE  

186 

Delete This 
Data Element 
(Duplicate) 
PB PMB 

N The contractor’s current Performance 
Measurement Baseline (PMB) N 12  OECM 

Performance 
Baseline 
(BCPs) 

NEW This amount will be entered 
manually by the OECM.   UR@SE UR@SE UR@SE UR@SE  

187 Budget Fiscal 
Year N The fiscal year of the President’s 

Congressional Budget request (CRB). (YYYY) Date 4 

Examples: 
 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 
2023 
2024 
2025 
2026 
2027 
2028 
2029 
2030 
2031 
2032 
2033 
2034 
2035 

OECM Budget PDIR
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  UR@SE UR@SE UR@SE UR@SE  

188 Budget Source N 

The source of data for the budget profile, such 
as the DOE Integrated Priority List, OMB, 
Congress, or the Performance Baseline 
. 

A/N 256 

Dropdown List of Values: 
 
1. DOE Integrated Priority List  
 
2. OMB - President’s Office of 
Management 
 
3. CRB - Congressional Review 
Board 
 
4. Performance Baseline 

OECM Budget PDIR
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  UR@SE UR@SE UR@SE UR@SE  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

189 TEC (Design) N The total Project Engineering Design portion in 
the Budget Request. N 12  OECM Budget PDIR

On 01/14/2009, the IPT stated 
that it must provide a better 
definition for this data element. 
 
The IPT member from Science 
asked if this data element 
pertained to Preliminary 
Engineering Design, or to 
Design. 
 
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  UR@SE UR@SE UR@SE UR@SE  

190 TEC 
(Construction) N 

Enter the Total Estimated Construction cost 
estimated for the project. (Note: this will be 
inclusive of any LLI funds). 

N 12  OECM Budget PDIR
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  UR@SE UR@SE UR@SE UR@SE  

191 
OPC 
Excluding 
D&D 

N 

Other Project Costs, excluding D&D costs.  
 
Other Project Costs are engineering design, 
development, startup and operations which 
are essential for project execution and are 
operating expense funds. 
 

N 12  OECM Budget PDIR

On 01/14/2009, the IPT stated 
that it must provide a better 
definition for the term D&D, 
especially as they relate to EM 
projects. 
 
D&D = Deactivating and 
Decommissioning 
 
On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 

  UR@SE UR@SE UR@SE UR@SE  

192 OPC Including 
D&D N 

Enter Other Project Costs and  include D&D 
costs associated with the construction project 
 
Other Project Costs are engineering design, 
development, startup and operations which 
are essential for project execution and are 
operating expense funds. 
 

N 12  OECM Budget New 

 
On 01/14/2009, the IPT stated 
that it must provide a better 
definition for the term D&D, 
especially as they relate to EM 
projects. 
 
On 1/28/09 OECM stated that it 
may delete this data element. 
 
On March 5th, 2009, the IPT 
decided to retain this data 
element (previously scheduled 
for deletion) 
 
On April 30, 2009 EES added 
this new data element to comply 
with the revised Budget Screen. 

  UR@SE UR@SE UR@SE UR@SE  

193 Undistributed 
Budget N Enter the amount of undistributed budget. N 12  OECM Budget New 

On 2/20/2009 Science 
recommended that the FPD 
populate this data element. 
 
On April 30, 2009 EES added 
this new data element to comply 

  UR@SE UR@SE UR@SE UR@SE UR@SE
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

with the revised Budget Screen. 

193a Budget Notes N 
An optional text field that can be used for 
entering information about the budget for the 
project. 

A/N 256 text OECM Budget New 
On May 13, 2009 EES added this 
new data element for compliance 
with the new Budget screen. 

  UR@SE UR@SE UR@SE UR@SE UR@SE

194 DOE Project ID 
for Upload File Y 

The project identifier for the upload file, to be 
compared to the PARS Project ID and the 
DOE Project Number for validation  

A/N 50  CONTR 

CPP 
Project 
Upload 
Monthly 

New 

Inserted by Norm Ayers on April 
6, 2009 (for compatibility with 
CPP and OA Module). 
 

  RM RM RM RM  

195 FPD Has 
Reviewed CPP Y Indicates that the FPD has reviewed the 

current project upload file.   Y/N 1 
Yes 
No 
Default = No 

FPD Monthly 
Status New 

On April 2, 2009 OECM 
requested this data element.  Its 
position will have no impact on 
when the upload file will be 
transmitted to HQ. 

  RM RM RM RM  

195a Monthly OA 
Current Y/N") Y Has all PARS Oversight and Assessment data 

been entered for the month Y/N? Y/N 1 
Yes 
No 
Default = No 

FPD 
PO 

Monthly 
Status New 

On May 12, 2009 OECM (JM, 
MF) requested this data element 
as an addition to the Monthly 
Status screens for the FPD and 
PO. 

  RM RM RM RM  

196 PMB BCWS 
Incremental Y 

Budgeted Cost of Work Scheduled (BCWS) or 
Planned Value (PV) is the budget for the 
planned scope that is scheduled to be 
accomplished during the month. BCWS is the 
monthly planned accomplishment established 
in the project baseline.  Enter the 
Monthly BCWS through project completion. 
BCWS must flow from the approved baseline 
at CD-2. 
 
 

N 12 N/A CONTR 

CPP 
Project 
Upload 
PMB 

ART 

On 01/14/2009, the IPT talked 
about the different ways in which 
the BWCS profile is loaded with 
data by Program Offices.  Many 
POs do not complete the entire 
BCWS profile.  
 
On 1/28/09 OECM determined 
that more discussion would be 
needed to resolve issues with 
this data element. 
 
As of March 5, 2009, the IPT 
determined that PARS II will 
display and print the words 
“BCWS Monthly” when it 
accesses the “BCWS 
Incremental” data element. 

  UR@SE UR@SE UR@SE UR@SE  

197 PMB BCWS 
Cumulative Y 

Budgeted Cost of Work Scheduled (BCWS) or 
Planned Value (PV) is the budget for the 
planned scope that is scheduled to be 
accomplished during the cumulative period.  
  

N 12 N/A CONTR 

CPP 
Project 
Upload 
PMB 

NEW

On 01/14/2009, the IPT talked 
about the different ways in which 
the BWCS profile is loaded with 
data by Program Offices.  Many 
POs do not complete the entire 
BCWS profile.  
 
On 1/28/09 OECM determined 
that more discussion would be 
needed to resolve issues with 
this data element. 

  UR@SE UR@SE UR@SE UR@SE  

198 BCWP 
Incremental Y The Budgeted Cost of Work Performed 

(BCWP) or the Earned Value (EV) for the N 12  CONTR CPP 
Project ART As of March 5, 2009, the IPT 

determined that PARS II will   RM RM RM RM  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

indicated month  
BCWP is the sum of all budgets for all 
completed work and the completed portions of 
ongoing work. BCWP is the total budget (in 
dollars) for the scope that was actually 
accomplished during the month. 

Upload 
Monthly 

display and print the words 
“BCWP Monthly” when it 
accesses the “BCWP 
Incremental” data element. 

199 BCWP 
Cumulative Y 

The Budgeted Cost of Work Performed (Cum) 
or Earned Value (Cum) for the project-to-date. 
BCWP (Cum) is the sum of all budgets for all 
completed work and the completed portions of 
ongoing work.  BCWP (Cum) is the total 
budget, in dollars, for the scope that was 
actually accomplished during the project-to-
date period. 

N 12  CONTR 

CPP 
Project 
Upload 
Monthly 

NEW    RM  RM RM  

200 ACWP 
Incremental Y 

The Actual Cost of Work Performed (ACWP) 
for the month.  ACWP is the actual cost 
incurred for the work accomplished during the 
month and is based on actual expenses 
accrued and not from financial reports. 

N 12  CONTR 

CPP 
Project 
Upload 
Monthly 

ART 

As of March 5, 2009, the IPT 
determined that PARS II will 
display and print the words 
“ACWS Monthly” when it 
accesses the “ACWS 
Incremental” data element. 

  RM RM RM RM  

201 ACWP 
Cumulative Y 

The Actual Cost of Work Performed ACWP 
(Cum) for the Project-to-Date. This is the 
cumulative value over the project life. 

N 12  CONTR 

CPP 
Project 
Upload 
Monthly 

NEW    RM  RM RM  

202 

Delete this 
Data Element 
(Duplicate 125) 
 
PMB BAC 

Y 

Enter the Budget at Completion (BAC), 
expressed in dollars,  
 
The BAC must equal the total of all BCWS 
entries for the entire life cycle of the project,  
 
BAC can be calculated or can be entered 
manually to validate the integrity of the BCWS 
profile. 

N 12 N/A CONTR 

CPP 
Project 
Upload 
PMB 

NEW Should this data element be 
calculated or entered?   IR@CD     

203 ETC - Bottoms 
Up N 

ETC is the bottoms-up estimate to complete 
the project, as expressed in dollars. Estimate 
To Complete is the current estimate of costs to 
complete all work from a point in time to the 
end of the project or program. 

N 12 N/A CONTR 

CPP 
Project 
Upload 
Annual 

ART    RA RA RA RA  

204 ETC - Bottoms 
Up Date N The date that the bottoms up estimate to 

complete exercise was made. Date 10 N/A CONTR 

CPP 
Project 
Upload 
Annual 

ART    RA RA RA RA  

205 EAC Y 

The estimate at completion (EAC) is the 
current estimated cost for program authorized 
work.  
 
EAC is calculated and represents the actual 
direct costs, plus indirect costs allocable to the 
contract, plus the estimate of costs (direct and 
indirect) for authorized work remaining. 
 

N  N/A CONTR 

CPP 
Project 
Upload 
Monthly 

NEW

On March 5, 2009 the IPT 
determined that the contractor 
could use any industry-standard 
formula for calculating EAC. 

  IR@CD RM RM RM  



 41

Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

206 
Schedule 
Variance 
Narrative 

N 

The contractor’s written narrative of schedule, 
as sourced from the control account level of 
the contractor’s WBS.   
 
Give specific and most significant causes of 
variances, corrective actions being 
implemented, and recovery times. The 
narrative explanation must be clear, brief to 
the point and written to be understood by 
senior management – No abbreviations or 
acronyms are to be used. If the previously 
entered BCWS profile was changed for any 
reason an explanation must be provided in this 
narrative. 

A/N 4000 N/A CONTR 

CPP 
Project 
Upload 
Monthly 

NEW    RM RM RM RM  

207 
Cost Variance 
Narrative 
 

N 

The contractor’s written narrative of cost 
variance, as sourced from the control account 
level of the contractor’s WBS.   
 
Give specific and most significant causes of 
variances, corrective actions being 
implemented, and recovery times. The 
narrative explanation must be clear, brief to 
the point and written to be understood by 
senior management – No abbreviations or 
acronyms are to be used. If the previously 
entered BCWS profile was changed for any 
reason an explanation must be provided in this 
narrative. 

A/N 4000 N/A CONTR 

CPP 
Project 
Upload 
Monthly 

NEW    RM RM RM RM  

208 Earned Value 
Narrative N 

The contractor’s written narrative of earned 
value, as sourced from the control account 
level of the contractor’s WBS.   
 
Give specific and most significant causes of 
variances, corrective actions being 
implemented, and recovery times. The 
narrative explanation must be clear, brief to 
the point and written to be understood by 
senior management – No abbreviations or 
acronyms are to be used. If the previously 
entered BCWS profile was changed for any 
reason an explanation must be provided in this 
narrative. 

A/N 4000 N/A CONTR 

CPP 
Project 
Upload 
Monthly 

NEW    RM RM RM RM  

209 Risk Register 
Log N The contractor’s risk log, as sourced from the 

contractor’s scheduling system. Object 64000 N/A CONTR 

CPP 
Project 
Upload 
Monthly  

NEW    RM RM RM RM  

210 

Delete this 
data element 
(duplicate?) 
 
PMB Original 
Management 

Y 

The initial or original amount of Management 
Reserve set aside for the project by DOE. 
 
For EM operations funded projects the MR will 
be for the current Near-Term project segment.

N 12 N/A CONTR 

CPP 
Project 
Upload 
PMB 

ART    UR@SE UR@SE UR@SE UR@SE  
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

Reserve 

211 
Management 
Reserve Used 
This Period 

Y The amount of Management Reserve, 
expressed in dollars, used this period. N 12 N/A CONTR 

CPP 
Project 
Upload 
Monthly 

ART Uploaded each month by CPP 
module.   RM RM RM RM  

212 

Remaining 
Contractor 
Management 
Reserve 
 

Y 

The remaining amount of Management 
Reserve, expressed in dollars. 
 
The Management Reserve Remaining   (MRR) 
is the total contractor management reserve 
uncommitted on a project.  It is the amount of 
the Contract Budget Baseline (CBB) 
With held for contract control purposes, rather 
than assigned for the accomplishment of a 
specific task or set of tasks. It is not part of the 
Performance Management 
Baseline (PMB) 

N 12  PARS II Project 
Upload (CPP) ART 

Calculated each month =  
(Original Management Reserve – 
Management Reserve Used This 
Period) 

  RM RM RM RM  

213 
Management 
Reserve 
Narrative 

Y Text narrative, associated with the use of 
Management Reserve dollars for the period.  Text 4000 N/A CONTR 

CPP 
Project 
Upload 
Monthly 

New    RM RM RM RM  

213a SPI Y Schedule Performance Index.   N 
3 plus 3 
decimal 
places 

 
-999.000 
001.000 
100.999 
999.000 

PARS II Project 
Upload (CPP) New 

On May 15, 2009 this data 
element was requested by 
OECM (MF, JM) to be included 
on the Project Overview screen. 

  RM RM RM RM  

213b CPI Y Cost Performance Index.   N 
3 plus 3 
decimal 
places 

 
-999.000 
001.000 
100.999 
999.000 

PARS II Project 
Upload (CPP) New 

On May 15, 2009 this data 
element was requested by 
OECM (MF, JM) to be included 
on the Project Overview screen. 

  RM RM RM RM  

214 Program POC Y The full name of the Program Point of Contact 
who is currently assigned to the project. A/N 80 Selected from dropdown box. OECM Project 

Responsibility New 

Added on 4/22/09 by Norm Ayers 
as a data element required for 
the design of the Project 
Contacts Screen. 

IR@ 
CD AN AN AN AN AN AN 

215 OECM Analyst 
POC Y The full name of the OECM Analyst who is 

currently assigned to the project. A/N 80 Selected from dropdown box. OECM Project 
Responsibility New 

Added on 4/22/09 by Norm Ayers 
as a data element required for 
the design of the Project 
Contacts Screen. 

IR@ 
CD AN AN AN AN AN AN 

216 

Project 
Contact 
Assignment 
Name 

Y The full name of the individual assigned to this 
project, as sourced from the Contacts table. A/N 80 Dropdown box OECM 

Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

217 

Project 
Contact 
Assignment 
Organization 

Y The contact’s organization.  A/N 30 Dropdown box OECM 
Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

218 

Project 
Contact 
Assignment 
Role on 
Project 

Y 
The contact’s assigned role for this project 
(could be different than the contact’s official 
title).  

A/N 30 Dropdown box OECM 
Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

219 

Project 
Contact 
Assignment 
Title 

Y The contact’s official title. A/N 30 Dropdown box OECM 
Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

220 

Project 
Contact 
Assignment 
Date Assigned 

Y The date that this contact was assigned to the 
project. D 10 Mm/dd/yyyy OECM 

Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

221 

Project 
Contact 
Assignment 
Date Un-
Assigned 

Y The date that this contact was un-assigned 
from the project. D 10 Mm/dd/yyyy OECM 

Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

222 

Project 
Contact 
Assignment 
Phone 

Y The primary telephone numbers for the 
contact. A/N 10 Dropdown box OECM 

Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

223 

Project 
Contact 
Assignment 
Email 

Y The primary email address for the contact. A/N 50 Dropdown box OECM 
Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

224 

Project 
Contact 
Assignment 
Address 

Y The contact’s office address. A/N 50 Dropdown box OECM 
Project 
Contact 

Assignments
New  IR@ 

CD AN AB AN AN AN AN 

225 Contact ID N Internal database identifier for each contact 
record in the database. A/N 12 Dekker assigned OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

226 Contact 
Salutation Y The formal greeting or salutation for the 

contact. A/N 12 Mr., Mrs., Doctor OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

227 Contact First 
Name Y Contact’s first name A/N 25 Herbert OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

228 Contact 
Middle Name N Contact’s middle name A/N 15 Phinneas OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

229 Contact Last 
Name Y Contact’s last name A/N 30 Hathaway OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

230 Contact Full 
Name Y Contact’s complete name (auto formatted and 

concatenated by PARS II) A/N 80 Mr. Herbert P. Hathaway, 
Esquire OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

231 Contact Suffix N  Contact’s suffix A/N 12 Junior, Esquire OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

231a Contact Notes N  Contact Notes: a text field to be used for any 
purpose. A/N 256 Text field to be used for any 

purpose OECM Contacts New On May 12, 2009 OECM (JM) 
requested this new data element.

IR@ 
CD AN AN AN AN AN AN 

231b Contact Type Y  Contact Type: the list of valid contact types, 
such as Contractor, User, other A/N 30 

Dropdown box containing the 
following data elements: 
 
Contractor 
Contact (User) 
Other 

OECM Contacts New 

On May 21, 2009, Dekker 
requested that this data element 
be added to support the 
implementation of the Contacts & 
Certifications screens. 

IR@ 
CD AN AN AN AN AN AN 

232 Contact Group 
ID N 

The name of the group to which this contact 
belongs in PARS, such as FPD or OECM 
Analyst.  

A/N 12 Dekker assigned OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

233 
Contact 
Program 
Acronym 

Y This Program to which this contact has been 
assigned. A/N 12 

NNSA  
SC  
EM 

OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

234 Contact Site 
Code Y The Site to which this contact has been 

assigned. A/N 25 Pantex OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

235 
Contact 
Address Line 
1 

Y The first line of the contact’s work address. A/N 30 1000 Independence Avenue OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

236 
Contact 
Address Line 
2 

N The second (optional) line of the contact’s 
work address.  A/N 30 PO Box 555 OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

237 Contact City Y The name of the city (contact’s work address). A/N 15 Washington, D.C OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

238 Contact State Y The abbreviation of the state (contact’s work 
address). A/N 2 

MD 
VA 
DC 

OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

239 Contact Zip 
Code Y The zip code for the contact’s work address. A/N 10 20981-9987 OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

240 Contact Phone 
(work) Y The contact’s work telephone number. A/N 12 nnn-nnn-nnnn OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

241 Contact Phone 
(mobile) N The contact’s work or personal cell phone 

number. A/N 12 nnn-nnn-nnnn OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

242 Contact Fax 
(work) N The contact’s fax number. A/N 12 nnn-nnn-nnnn OECM Contacts PARS  IR@ 

CD AN AN AN AN AN AN 

243 
Contact Email 
Address 
(primary) 

Y The primary email address for the use.  A/N 50  OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

244 
Contact Email 
Address 
(secondary) 

N The primary email address for the use. A/N 50  OECM Contacts PARS  IR@ 
CD AN AN AN AN AN AN 

245 Date Contact 
Last Updated N The date that this table was last updated. D MM/YY/YYYY  PARS II Contacts PARS  IR@ 

CD AN AB AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

246 Date Contact 
Updated By N The name of the use that last updated this 

table. D MM/DD/YYYY  PARS II Contacts PARS  IR@ 
CD AN AB AN AN AN AN 

249 Contact Group 
ID N The internal database id for each record. A/N 12 Dekker Assigned PARS II Contact 

Groups New  IR@ 
CD AN AB AN AN AN AN 

250 Contact Group 
Role Name Y The name of the group to which the contact 

belongs. A/N 30 

 Contractor Project Analyst 
 Contractor Project 

Manager 
 Deputy Federal Project 

Director (DFPD) 
 Federal Program Manager 

(FPM) 
 Federal Project Director 

(FPD) 
 Interested Party 
 OECM Analyst (Alternate) 
 OECM Analyst (Lead) 
 PARS Help Desk 
 PARS System 

Administrator 
 Program Manager 

(Alternate) 
 Program Manager (Lead) 
 Acquisition Executive 

(SAE) 
 

OECM Contact 
Groups New   AN AN AN AN AN AN 

251 Contact Group 
Access Rights Y The set of access rights codes assigned to 

this group (CRUD). A/N 12 CRUD OECM Contact 
Groups New   AN AN AN AN AN AN 

252 
Contact Group 
Date Last 
Updated 

N The date that this table was last updated. D MM/YY/YYYY  PARS II Contact 
Groups New         

253 
Contact Group 
Date Updated 
By 

N The name of the use that last updated this 
table. D MM/YY/YYYY  PARS II Contact 

Groups New         

254 Site ID N The internal database id for each record. A/N 12 Dekker assigned OECM Site PARS  IR@ 
CD AN AB AN AN AN AN 

255 Site Code Y The official code for the site. A/N 25 See below OECM Site PARS  IR@ 
CD AN AB AN AN AN AN 

256 Site 
Description Y The official description for the site. A/N 50 See below OECM Site PARS  IR@ 

CD AN AB AN AN AN AN 

257 Date Site Last 
Updated N The date that this table was last updated. D 10 MM/YY/YYYY PARS II Site PARS  IR@ 

CD AN AB AN AN AN AN 

258 Date Site 
Updated By N The name of the use that last updated this 

table. D 10 MM/YY/YYYY PARS II Site PARS  IR@ 
CD AN AB AN AN AN AN 

259 Contractor ID  The internal database id for each record. A/N 12 Dekker assigned PARS II Contractors PARS  IR@ 
CD AN AB AN AN AN AN 
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Row Data Element 
Name 

Req 
Y/N Data Dictionary Description Data 

Type
Data 

Length 
List of 
Values Responsible Function Ref Comments CD-0 CD-1 CD-2 CD-3A CD-3 CD-4 Close 

out 

26 Attachment 
Filename Y 

The computer filename of the attachment. The 
value of the filename is automatically entered 
by PARS  

A/N 50 
Example: 
SEPB 20090515.doc 
 

PARS II Attachments PDIR  IR@CD UR@ 
CD UR@CD UR@ 

CD 
UR@ 
CD 

UR@ 
CD 

UR@ 
CD 

260 Contractor 
Name  The prime contractor’s name. A/N 30 

ASE 
B&W Pantex 
BBWI 
BEA 
BJC (Oak Ridge) 
BJC/EnergyX 
BMI 
BNI (ORP) 
BSA 
BSC 
BWXT Y-12 
CH2M Hill (Miamisburg) 
CHPRC 
CWI (INL) 
ESFS (Moab)/S&KA 
Fluor Fernald 
FRA 
Isotek Systems 
JSA 

PARS II Contractors PARS  IR@ 
CD AN AB AN AN AN AN 

261 Contractor 
Address 1  The prime contractor’s line 1 address. A/N 30  PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 

262 Contractor 
Address 2  The prime contractor’s line 2 address. A/N 30  PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 

263 Contractor 
City   The prime contractor’s city. A/N 15  PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 

264 Contractor 
State  The prime contractor’s state. A/N 2  PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 

265 Contractor Zip 
Code  The prime contractor’s zip code. A/N 10  PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 

266 Contractor 
Phone  The prime contractor’s business phone. A/N 10  PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 

267 Contractor Fax  The prime contractor’s business fax. A/N 10  PARS II Contractors PARS  IR@ 
CD AN AB AN AN AN AN 

268 Contractor 
Site Code  The site where the contractor’s work is 

performed A/N 25 Pantex PARS II Contractors PARS  IR@ 
CD AN AB AN AN AN AN 

269 
Date 
Contractor 
Last Updated 

 The date that this table was last updated. D 10 MM/YY/YYYY PARS II Contractors PARS  IR@ 
CD AN AB AN AN AN AN 

270 
Date 
Contractor 
Updated By 

 The name of the use that last updated this 
table. D 10 MM/YY/YYYY PARS II Contractors PARS  IR@ 

CD AN AB AN AN AN AN 
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APPENDIX 
APPENDIX 1 – DOCUMENT ATTACHMENTS 
 
MANDATORY DOCUMENT ATTACHMENTS FOR CRITICAL DECISION EVENTS 
 
CD-0 
Document Description 
Mission Need Statement Mandatory 
Mission Validation Independent 
Project Review 

Mandatory 

Program Requirements Document Mandatory for National Nuclear Security 
Administration only. 

Tailoring Strategy Optional, may be included in the Project Execution 
Plan at later Critical Decisions. 

 
CD-1 
Document Description 
Acquisition Strategy Mandatory 
AE Delegation Memos Mandatory 
Conceptual Design Report Mandatory 
Conceptual Safety Design Report Mandatory for Hazard Category 1, 2, and 3 nuclear 

projects. 
 

Design Reviews Mandatory 
Environmental documents Optional 
ESAAB or equivalent Briefings and 
Approval Letters 

Mandatory 

FPD Appointment/ Approval/ 
Delegation Memo (initial and 
updates) 

Mandatory 

Integrated Project Team Charter Mandatory 
Preliminary Hazard Analysis 
Report 

Mandatory for projects involving facilities that are 
below Hazard Category 3 threshold as defined in 10 
CFR 830, Subpart B.  

Preliminary Security Vulnerability 
Assessment Report 

Mandatory for projects involving information 
systems 

Project Data Sheet Mandatory 
Project Execution Plan Mandatory 
Safety Design Strategy Mandatory 
Technical Independent Project Mandatory 
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CD-1 
Document Description 
Review 
 
CD-2 
Document Description 
AE Delegation Memos Mandatory 
Conceptual Safety Design Report - 
updates 

Mandatory for Hazard Category 1, 2, and 3 nuclear 
projects 

Conceptual Safety Validation 
Report 

Mandatory for Hazard Category 1, 2, and 3 nuclear 
facilities. 

FPD Appointment/ Approval/ 
Delegation Memo (initial and 
updates) 

Mandatory 

Hazard Analysis Report Mandatory for projects involving facilities that are 
below Hazard Category 3 threshold as defined in 10 
CFR 830, Subpart B. Updated Preliminary Hazard 
Analysis Report 

Independent Cost Estimate Mandatory 
Independent Cost Review Mandatory 
Initial Cyber Security Plan Mandatory for IT projects 
Preliminary Design  Mandatory 
Preliminary Hazard Analysis 
Report - updates 

Mandatory for projects involving facilities that are 
below Hazard Category 3 threshold as defined in 10 
CFR 830, Subpart B.  

Preliminary Safety Design Report Mandatory for Hazard Category 1, 2, and 3 nuclear 
projects 

Preliminary Security Vulnerability 
Assessment Report 

Mandatory for projects involving information 
systems 

Program Baseline Validation 
Review 

Mandatory 

Project Data Sheet - updates Mandatory 
Project Execution Plan - updates Mandatory 
Safety Design Strategy - updates Mandatory, part of the Project Execution Plan 
 
CD-3 
Document Description 
AE Delegation Memos Mandatory 
Construction Project Safety and 
Health Plan 

Mandatory 

Cyber Security Plan Mandatory for projects involving information 
systems. 
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CD-3 
Document Description 
External Independent Review for 
Construction or Execution 
Readiness 

Mandatory 

Final Design Mandatory 
FPD Appointment/ Approval/ 
Delegation Memo (initial and 
updates) 

Mandatory 

Hazard Analysis Report - updates Mandatory for projects involving facilities that are 
below Hazard Category 3 threshold as defined in 10 
CFR 830, Subpart B. Updated Preliminary Hazard 
Analysis Report 

Preliminary Documented Safety 
Analysis 

Mandatory Document that updates the safety 
information in the Preliminary Safety Design Report 
and identifies and justifies changes from the design 
approach described in the Preliminary Safety 
Design Report. 

Preliminary Security Vulnerability 
Assessment Report - updates 

Mandatory for projects involving information 
systems 

Safety Design Strategy - updates Mandatory, part of the Project Execution Plan 
Safety Evaluation Report Mandatory for a Hazard Category 1, 2, or 3 DOE 

nuclear facility. 
 
CD-4 
Document Description 
AE Delegation Memos Mandatory 
Certification and Accreditation Mandatory for projects involving information 

systems. 
Checkout, Testing, and 
Commissioning Plan 

Mandatory 

Construction Project Safety and 
Health Plan - updates 

Mandatory  

Cyber Security Plan - updates Mandatory for projects involving information 
systems. 

Documented Safety Analysis Mandatory for a Hazard Category 1, 2, or 3 DOE 
nuclear facility. 

Hazard Analysis Report - updates Mandatory for projects involving facilities that are 
below Hazard Category 3 threshold as defined in 10 
CFR 830, Subpart B. Updated Preliminary Hazard 
Analysis Report 

Key Performance Parameters 
Verification Report 

Mandatory 
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CD-4 
Document Description 
Operational Readiness Review Mandatory 
Project Completion Criteria Mandatory 
Project Transition to Operations 
Plan 

Mandatory 

Readiness Assessment Mandatory  
Safety Evaluation Report - updates Mandatory for a Hazard Category 1, 2, or 3 DOE 

nuclear facility. 
Security Vulnerability Assessment 
Report 

Mandatory for projects involving information 
systems 

 
Post CD-4 and Closeout 
Document Description 
Final Project Closeout Report Mandatory 
Lessons Learned Report Mandatory 
Operational Documentation Mandatory. 
Post Implementation Review Mandatory. 
 
Other – Not Tied to a Specific CD Event 
Document Description 
Follow-up status on EIR/IPR 
findings where a corrective action 
plan was left open 

Mandatory 

Monthly Contractor Performance 
Reports/Status Reports 

Mandatory 

OECM Management Review 
Reports 

Mandatory 

Program Office Project Review 
Reports 

Mandatory 

Quarterly Performance Reports Mandatory 
Risk Management Plan/ Risk 
Assessments 

Mandatory 
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Appendix III Business Rules 
 
# BUSINESS RULE DATE ESTABLISHED RULE ESTABLISHED BY 

1 Programs and Program Offices will not be able to view each other’s projects. May 14, 2009 OECM WG 

2 The FPD can view any project within his/her Program or Program Office. May 14, 2009 OECM WG 

3 PARS II may also provide an option that will prevent the FPD from seeing other projects within his/her Program or Program Office (Dekker will provide 
feedback).  

May 14, 2009 OECM WG 

4 The OECM Analyst should be able to see all projects. May 14, 2009 OECM WG 

5 A new role called “OECM System Administrator” should be established in PARS II, with privileges similar to those assigned to the PARS System 
Administrator role. 

May 14, 2009 OECM WG 

6 A new role called “FPD Assistant” should be established in PARS II, with privileges similar to those assigned to the Federal Project Director. May 14, 2009 OECM WG 

7 On the PARS Attachment Screen, only the owner of the attachment will have the ability to delete the attachment. May 14, 2009 OECM WG 

8 PARS II will implement the following group roles: 
 

o Federal Project Director (Level 4) 
o Deputy Federal Project Director  (Level 4) 
o Federal Project Director Assistant  (Level 4) 
o Program Point of Contact  (Level 4) 
o Capital Program Manager(Level 3)  
o Program Office Manager (Level 2) 
o Program Manager (Level 1) 
o Program Analyst (Level 1) 
o OECM Senior Manager 
o OECM Analyst 
o Alternate OECM Analyst 
o Interested Party 
o Acquisition Executive 
o Contracting Officer Representative 
o Contractor Project Manager 
o Contractor Project Analyst 
o OECM System Administrator 
o PARS System Administrator 
o PARS Help Desk 

 

May 14, 2009 OECM WG 
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Appendix IV – Summary of Changes to Proposed Data Elements Document 
 

1. Date: April 28, 2009: John Makepeace request to delete “Upcoming Data Elements” # 143, 144 
2. Date: April 28, 2009: Marked two data elements for deletion. See data elements: FPD Project Upcoming Events ID and FPD Project Upcoming Events Narrative. 
3. Date: April 28, 2009: John Makepeace instructed to change ownership of many data elements to “OECM”, with the exception of Monthly Status Reporting data elements. 
4. Date: April 28, 2009: Inserted new “Function” column in table and removed the Table column and the Data Group column. 
5. Date: May 5, 2009: added new data elements Attachment Event Name, Attachment Document Number, Attachment Document Version, Attachment Data Uploaded, Attachment Uploaded By, 

Attachment Description, Certification Type, KPP Event, Month-End Date Closed. 
6. May 11, 2009: added data elements SPI, CPI and PMB TPC. 
7. May 11, 2009: added data elements 195a “Monthly OA Current Y/N? 
8. May 12, 2009: added Appendix II to this document (CPR Format 3 Table, for collecting the Contractor’s Performance Measurement Baseline for the project). 
9. May 12, 2009: replaced existing Budget Data Element titled “D&D Costs “with a new data element title: “OPC Including D&D” (see #192). 
10. May 12, 2009: replaced existing Budget Data Element titled “Operations “with a new data element title: “Undistributed Budget” (see #193). 
11. May 11, 2009 added new data element 007a “PED Project ID” 
12. May 12, 2009: added new list of values item “decertified” to data element # 037 “Contractor EVMS Certification Status” 
13. May 12, 2009: added a new data element #231a “Contact Notes” 
14. May 13, 2009 added new data element 193a “Budget Notes” 
15. May 13, 2009 added new data element 043b “Certification Notes” 
16. May 18, 2009 added a new appendix section to this document called “Business Rules” 
17. May 18, 2009 changed list of values in data element 043a “Certification Type” 
18. May 19, 2009 revised the following data elements for compatibility with DOE’s PMB: PB Version Number, PMB Approval Date, PMB Approving Official Name, PMB BAC, PMB BCWS 

Incremental, PMB BCWS Cumulative, PMB Contractor Fee/Profit, PMB ECD, PMB Non-Contract Costs, PMB Scope Narrative, PMB Title, and PMB Undistributed Budget. 
19. May 21, 2009, added data element 231b “Contact Type” 


